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1.0 Administrative Items

* Previous meeting minutes approval: The October 25, 2011 Project Managers Meeting

(PMM) minutes were approved.

* Recent Items Entered/To be Entered into the TPA Administrative Record

(See list on today's agenda)

* Ecology initiated discussion on a 1 0-year cleanup priority list that was received yesterday.

ORP responded that there have been several discussions regarding consideration of various

scenarios in an effort to obtain the maximum amount of work with the available budget. ORP

indicated that it had not seen the list. ORP will inquire internally to gain context behind the list

and provide an update at the funding meeting scheduled this Thursday (1/26/12).

2.0 Review of the ORI? Project Summary

Tank Farms

Tni-Party Agreement and Consent Decree (TPA and CD) Milestone Status - ORP noted that a

change package was signed yesterday by Ecology and ORP to move the target date to FY 13 for

the two TPA target milestones (change package No. M-45-12-01 for milestones M-045-91IF-TO1I

and M-045-91G-T03). ORP reported that FY1 3 milestone M-045-92L for the barrier 1

construction complete is to be missed. Ecology asked about formal notification that the milestone

will be missed. ORP responded that the documentation in the January 2012 TPA project

summary report distributed today and in the meeting minutes from today will provide the formal

notification to Ecology and initiate the process for a change package. ORP added that a letter will

not be sent to Ecology regarding the to-be-missed milestone (see SST M-045-92L below).

ORP noted that all of the CD milestones are on schedule. Ecology asked if the assumption can be

made that there is no potential or contingency for missing any of the milestones that are reported as

on schedule, given the funding uncertainties. ORP responded that once the present budget and

work scope is lined out, any potential impacts to future TPA milestones will be evaluated. At that

time, ORP would follow the TPA process (Article 148/149) to make any baseline changes.

1



ORP Project Managers Meeting
January 24, 2012
2440 Stevens Ctr.

Richland, Washington
Meeting Minutes Transmittal

Ecology initiated a discussion about the semi-annual report that ORP will be submitting to

Ecology and the state of Oregon at the end of this month in accordance with the CD milestone

(D-OOC-O1ID). Ecology asked if directives given to the contractors regarding CD milestones will

be included in the semi-annual report, noting that earlier requests had been made for inclusion of
directives in the semi-annual report. ORP responded that the directives are included in the

semi-annual report. Ecology noted that there is a section in the CD regarding requirements for

Ecology when requesting information, and the purpose of raising the discussion was to ensure that

the request was being made in accordance with the CD requirements. ORP responded that there

is a section in the CD that describes what information goes into the semi-annual report, and there is

a specific section (pg 8 section C. 1 e) that states: copies of written directives given by DOE to the

contractors for work required by this decree, if requested by Ecology. ORP noted that it has been

stated today that Ecology has made the request for directives during the prior two PMMs and

today's PMM, and the written directives will have to be included in the semi-annual report because

of that request. An action was established that Ecology requested copies of written directives
given by DOE to WRPS for work required by the CD.

Single-Shell Tank Corrective Action; M-45, -50, -60:

M-045-60 - Ecology stated that a review has been completed of the draft modification to the work

plan and sampling analysis plan (SAP) for Waste Management Area C (WMA-C). Ecology has

prepared a draft response to ORP stating that Ecology agrees with the proposed changes, that ORP

will be submitting the validated FY11I data to Ecology sometime during the summer, and with that,

Ecology would like a revision of the work plan. Ecology requested a summary report on the

technetium-99 re-evaluation, the latest groundwater trending for WMA-C wells, discussion on the

evaluation of the organic detections in WMA groundwater wells, and a summary of the QAIQC

with respect to the samples that were transferred to WSCF during the 222-S shutdown. Following

Ecology's review of the above-mentioned request for information, a meeting will be scheduled

with ORP to make the final work plan details. ORP stated that it will follow up with Ecology on

the specifics outlined today. Ecology added that there have been discussions in meetings with

ORP on the specifics.

M-045-56 - ORP stated that it had been previously reported that funding constraints could

potentially impact FY1 2 work scope, specifically the additional characterization work in U and

TX to support future barriers and some leak loss assessments. The leak loss assessments were

completed and sent to the tank integrity group. The characterization work is not currently being
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funded based on the interim baseline change request (BCR). Ecology will be notified if the
characterization work is not included in the BCR changes that will be made since the final

Congressional appropriation information has been received.

M-045-92B - ORP stated that a change notice is being drafted with the technical basis for a
revision to the monitoring plan frequency for TY.

M-045-92L - ORP noted that this milestone is associated with the SX barrier south, and the

October 2012 deliverable will be missed. A change package will be prepared for transmittal to
Ecology.

TPA-SST Retrieval and Closure Program:

M-045 -1 01- An agreement was reached between ORP and Ecology for an extension to March 15,

2012 for Ecology's review of ORP's comment resolution and ORP's revision of the report on
catch tank and pipelines.

M-045-80 - ORP requested an extension to March 15, 2012 to review Ecology's comments on the

WIR process description document (radioactive waste determination process plan). Ecology

agreed to the extension.

M-045-8 1 - ORP requested an extension to March 15, 2012 to incorporate comment resolution into

the pipeline removal feasibility study. Ecology agreed to the extension.

M-045-86, Submit Retrieval Data Report to Ecology for 19 Tanks Retrieved - ORP noted that this

milestone is on schedule. ORP referred to issue No. 1 on the agreements, issues and actions list,
which is being addressed in meetings with Ecology to reach agreement on the content/format of

CD tank completion certification. Progress is being made during meetings, and Ecology's table

that was proposed two weeks ago will be reviewed during this week's scheduled meeting.

Ecology noted that there have been internal discussions regarding a second and third technology
for C-108, and Ecology requested a meeting with OR-P to discuss the second technology. An

action was taken for ORP to schedule a meeting with Ecology on January 30, 2012 to discuss

C- 108 second technology.

Tank in Appendix H. Status - ORP reported there was no change in status.

Tank Retrievals with Individual Milestones - ORP reported no change in status.
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C-Farm Critical Path - The slips in schedule for C- 10 1 and C-i 102 design and system installation
are due to upgrades to the electrical system design, which are now being incorporated. The duct
work installation is under way in C- 10 1 and C- 102. The schedule slip for C- 104 is due to

analyzing the effects of the dissolution in C- 108. The schedule for the C- 105 phase 1 design has

slipped due to engineering resources supporting the JCO freezing issues. The C- 107 bulk
retrieval operations delay is due to the JCO freezing issues and failure of the AN- 106 supernatant
pump. Ecology asked about the schedule for the replacement startup of the AN-106 pump. OR-P
stated that preparations are being made to install a new supernatant pump by the end of February
2012, as planned. The C-108 hard heel retrieval (HHR) has slipped due to the slower than

anticipated water dissolution rates. The C-109 slips due to the JCO freezing issues have been
resolved.

C-i 10 has been moved to FY1 3, due to funding constraints. A BCR for C-i110 is planned for
submittal, with no impact to FY14. Ecology noted that work is being moved due to funding

constraints, and asked if the funding profile is known at this point. ORP responded that the
funding profile has been received for FY1 2, but another issue is whether the funding will be
received on time. Ecology asked if there will be enough money to do the C-i 10 work in FY13.
ORP responded that the work will have to be done in FY1 3 to meet the 2014 milestone due date.

A discussion ensued regarding work pushed out to FY1 3 and how it would be funded. ORP

explained that different budget scenarios are being worked as part of the outyear planning, and the

CD milestones have top priority. Ecology referred to the CD semi-annual report and the
budget/cost status information to be included in the report. There was some discussion about the

level of budget information that would be provided in the report. ORP stated that after the BCR

for C- 1 10 is submitted and approved, the information on the C- 1 10 schedule slip will be included
in the semi-annual report.

The slip in schedule for C- Ill sampling for HHR was due to the testing of the Ramen
spectrometer installation. There were issues with a bent riser, and a new fiberoptic line is on
order to allow moving the Ramen to a 12-inch riser for testing. ORP noted that the fiberoptic line

has to be special ordered because it is not a standard fiberoptic line. The schedule slip for C-i112
is due to the JCO freezing issues. There is limited sluicing capability in C-i 12 with the sluicer in

place due to hydraulic leaks in the enhanced/extended reach sluicing system (ERSS), but it is

sluicing. The design slips for C Farm infrastructure DST receiver tanks are due to a change in the
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pump design. WRPS will replace the transfer pump at AN-l0l, and also replace the hose-in-hose
transfer line to AN- 106.

CD-SST Retrieval and Closure:

D-00B3-01A - ORP noted that this milestone is being addressed in meetings with Ecology (see

issue No. 1 on agreements, issues and actions list).

Significant Past Accomplishments - ORP reported that C- 106 HHR is in the process of completing

the second 40,000 gallon water dissolution, which should be pumped out today, and then 9,200

gallons of sodium hydroxide will be put into the tank to complete the water dissolution process.

When the dissolution rates and data from C- 108 are received, the information will be used to

amend the C-108 process control plan. ORP noted a correction should be made to

accomplishment No. 3 to read AN-106 pump replacement, not AN-103. Retrieval in C-l 12 is

under way.

Significant Planned Activities in the Next Six Months - ORP noted that the major project in C-l105

will be the dome cut, similar to what was done in C- 107 a year ago.

CD-Tank Waste Retrieval Work Plan (TWRWP) Status - ORP stated that the C- 10 1 TWRWP is in

Ecology review, and at Ecology's request, ORP is assisting with revisions to the TWRWP.

Ecology indicated that the TWRWP is close to being completed. ORP is planning to submit the

TWRWP to Ecology as a primary document.

242-A Evaporator Status - ORP stated that the baseline and initial planning still reflects a

campaign scheduled for summer 2012; however, there is a possibility the campaign will slip to the

spring of 2013. That will provide an opportunity to implement a revision to DOE Order 425 for

startup/restart, and allow time to update the evaporator documented safety analysis (DSA) so that

restart can be done under the revised rules. In the previous version of 425, if a nuclear facility was

not run for a year, an operational readiness assessment (ORR) was required. The revision to 425

allows for a contractor readiness assessment (RA) with DOE-RL oversight. OR-P noted that the

contractor has not made a decision whether to do an ORR or an RA. ORP stated that maintenance

work on the evaporator is being completed under the American Recovery and Reinvestment Act

(ARRA), which allowed for additional maintenance to be done.

M-045 -91, SST Integrity Assurance:
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ORP noted that a change package has been submitted for the two milestones t (M-045-91IF-T01I
and M-045-9 1G-T03). ORP stated that the report associated with milestone M-045-9 1G-T06 will
be transmitted to Ecology within the next two months. ORP noted that there is a requirement in
the 91 G-T06 milestone that ORP and Ecology hold discussions whether any more tanks need
visual inspection, and a meeting will be scheduled after Ecology reviews the report to discuss the
need to do any more tanks. ORP stated that the report associated with 91F-T03 will be
transmitted to Ecology within the same time frame as the report for 91 G-T06. Ecology noted the
language for the status of 91 F-T03 as on schedule pending final appropriations. ORP responded
that the milestone is on schedule, and the language should be removed from the status of that
milestone. There was a brief discussion regarding the status of the remaining milestones that are
on schedule pending final appropriations. ORP noted that there is precursor work that was
planned in FY1 2 that is being pushed out, and some of the milestones are dependent on that work
being completed in order to meet their due date. Ecology and ORP agreed that the issue is already
covered under the established agreement, No. 6 on the agreements, issues and actions list.
Ecology asked for clarification that ORP will review the work being carried forward to FY1 3
under the SST integrity milestones and then provide an update to Ecology. ORP concurred that it
will provide an update.

In Tank Characterization and Summary:

Ecology inquired about the revision of the strategic planning data quality objective (DQO). It
was also noted that the date for both of the DQOs listed is April 2011, and probably should be
April 2012. ORP took an action to provide Ecology a copy of the RPP-44057 DQO and a
description of the revision. Ecology will be notified when the DQOs for C- 104 and C- 109 are
held. ORP will clarify whether the date for the two DQOs is April 2011 or 2012.

Tank Operations Contract (TOC) Overview - ORP reported that the overall TOC cost and schedule

performance is going well. Base operations are performing well and there are no issues to report.
There were some cost and schedule issues with retrievals, due to the JCO freezing issue and the
AN-106 pump failure. Waste feed delivery schedule variances were due to a delay in the mixer

pump procurement, and an early completion grab sample on C-107. Ecology requested
information regarding the mixer pump, i.e., which tank and the status of the test. ORP stated there
were no issues to report on the schedule performance for supplemental treatment. The cost
variance was due to the self-performing technology development baseline studies, reducing the

subcontractor costs.
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Acqiuisition of New Facilities; M-90-00; M-47-00:

ORP reported that conceptual design (CD-i) activities for the Interim Hanford Storage and
Secondary Liquid Waste Treatment continue to progress. The CD-i will be submitted to Ecology
for review by September 30, 2012. ORP stated that a briefing was provided to Ecology on the
alternative analysis for the Secondary Liquid Waste Treatment Project that was conducted in
December 2011, and on the system engineering and value engineering sessions on the Interim
Hanford Storage.

Supplemental Treatment and Part B Permit Applications; M-62-00, -20, -30, -45:

ORP stated that all the milestones are on schedule. ORP reported that the Supplemental
Pretreatment project is on hold. ORP received the critical decision 1 package from the contractor.
ORP conducted a review of the package and comments were generated, but the comments have not
been transmitted to the contractor because there is no funding in 2012 for comment resolution.
The Defense Nuclear Facilities Safety Board (DNFSB) has also reviewed the critical decision 1
deliverables from the contractor, and conducted a review of ORP' s comments against the
deliverables. The DNFSB provided several questions, but a response to those questions is on
hold. The Supplemental Pretreatment project is associated with the DST tank system, and the
critical decision 1 package proposed using an in-tank process as opposed to building a new facility
to prepare low activity waste feed to start up the Waste Treatment Plant (WTP) Low Activity
Waste (LAW) facility. ORP noted that the Supplemental Pretreatment project has been
considered for several years, but it has not been included in the baseline funding. The scope of the
Supplemental Pretreatment project is to support an earlier start of LAW before the rest of the WTP
is ready.

System Plan - ORP stated that there were no changes to report since the last PMM. A System
Plan 6 addendum is still under consideration to start in April 2012, ending by November 2013.
5P7 would then start up in November 2013, and be completed in May 2015 to meet the TPA
milestone. Ecology expressed interest in resuming meetings with ORP to discuss the system plan
progress. ORP took an action to set up a meeting with Ecology to discuss the system plan
progress.
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Waste Treatment Plant

Ecology discussed a 10-year cleanup priority list that was received yesterday. ORP responded
that it had not seen the list. Ecology expressed concern about the list, since tank farms and WTP
project managers have not seen the list, and there had been no discussion or agreement at the
project management level on the list,

ORP stated that what is being reported today is consistent with the baseline and the approved
modified funding profile. FY1 2 funding was reduced from 840 million to 740 million dollars,
and there will be some impacts. None of the impacts jeopardize the CD goals and objectives from
the WTP project perspective, with the recognition that ORP is looking beyond the FY1 2 impacts to
potential impacts in the out years. ORP is waiting for DOE-HQ to provide the outyear planning
numbers and feedback directions so that ORP can begin its rebaselining efforts. Due to the
impacts in FY 12, ORP is in the process of implementing baseline changes to adjust the work scope
to fit into the 740 million funding that was received. ORP noted that the year-to-year carryover
funding is relatively small.

ORP reported that the field and project work is ongoing in a positive and productive manner. The
total project is running about 1.0 for cost and schedule. There was a reduction of about 140
construction crafts as part of the rebaselining effort. The majority of the impacts from the funding
shortfall will be focused on the Pretreatment facility (see discussion under Pretreatment). The
objectives are to stabilize the work force to the greatest extent possible and minimize the
transitions in the work force.

Low Activity Waste Facility (LAW)

ORP reported that the third melter procurement has been delayed. The procurement will be
awarded, but ORP is not moving as aggressively as first planned. Otherwise, the project is
proceeding as planned. The carbon bed has been staged at the 48-foot level and will be assembled
in the next few months.

Analytical Laboratory (LAB)

ORP stated that during the last reporting period the schedule performance index (SPI) was at 1. 17,
which was mainly due to some construction activities. The cost performance index (CPI) was at
.96. ORP reported that the LAB is about 50 percent complete overall, with a reminder that the
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bulk of percent complete for LAB will be methodology development that occurs post construction.

Ecology asked if ORP is developing a description or an inventory list that bounds and constrains

what substantially complete means. ORP responded that it is very clearly defined in the TPA and

associated milestones, and ORP is working with Bechtel to ensure that line items are identified that

are associated with the TPA and milestone parameters. Ecology asked about a time frame for

discussing the results of its meetings with Bechtel. ORP responded that as agreed to previously

with Ecology, status updates will be provided when new information is available.

Ecology referred to the modifications to the HVAC system to account for additional heat loads not
originally anticipated, and asked where the heat loads are coming from. ORP responded that the

heat loads were due to equipment that wasn't originally going to be in the facility. The equipment

is associated with some of the control systems. Also, there were some taps within the system that

were either missing or not properly installed. The taps are needed connections when the load

balancing is done on the HVAC system as it is brought online. A thorough inspection is being

done to identify every area where the taps are missing. The overall load capability on the HVAC
system is being evaluated to determine whether any adjustments are needed.

Ecology inquired about the tank mixing and sampling demonstration plan. ORP noted that the

demonstration plan work is outside of LAB, but the efforts are to determine what the waste

acceptance criteria will be for LAB as it receives incoming feed. Ecology asked if the vessel

completion team is involved with the plan. ORP responded that the vessel completion team will

be doing the testing and determine what kind of sampling is needed.

Balance of Facilities (BOF)

ORP reported that the emergency turbine generator (ETG) will not be impacted by the budget cuts,

although the building will be pushed out. Engineering and nuclear safety efforts are ongoing to

ensure qualification of the ETG equipment. Ecology asked if the specifications for the ETG have

been completed. ORP responded that the spec work for meeting the criteria is still ongoing. The

equipment suppliers do not supply to the nuclear industry, and there is a substantial amount of

work required to put an NQA-lI type of process in place, which will be done via commercial grade

dedication (CGD). Ecology asked if ORP anticipates any major issues with the CGD/NQA-1
verification. ORP responded that the CGD process presents a substantial technical challenge, and

the contractor has an experienced engineering team that has started early on the process. ORP has

not used very many turbine generators in this application, so the process will be new ground to
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demonstrate to all the stakeholders that the engineering design meets all the safety requirements.

Ecology asked if ORP will seek a proof of concept. ORP responded that the concept is not the
concern, but the challenge will be obtaining the qualification and getting it into the mainstream for
the industry.

Ecology asked about the possibility of installing a natural gas pipeline to the site and using that as

a backup to the ETGs. ORP responded that an environmental impact statement (EIS) is planned
for a natural gas pipeline to the site. ORP's position is that when and if there is a natural gas
pipeline available onsite, the decision may be made during the operations phase to use it as a

backup for the ETGs. The commitment to the CD for the steam plant has to be met and can't be
placed at risk waiting for an EIS decision on a natural gas pipeline.

Ecology asked about any DNFSB concerns or comments following its onsite review. ORP
responded that the outbriefing was very positive. ORP stated that there were comments and

discussion, and there was a lot of confidence displayed in the DNFSB team. ORP cautioned that

the DNFSB functions as oversight and not a regulator, and their opinion should not sway
Ecology's opinion in one direction or another. Ecology noted that the DNFSB's main concern is

safety, and ORP agreed that one of their main charters is safety. Ecology inquired about the

current concern on the impacts of high energy sources, as stated in today's handout. ORP
responded since BOF is more complete, a review of all the hazard analyses is being done to ensure

all the potential hazard sources are captured, such as the potential impacts from the failure of a

piece equipment on other associated equipment. ORP noted that this is not the first time a hazard

analysis has been done, and this is a reconfirmation effort. Ecology noted that the handout refers

to an air storage tank, and that the ammonia tanks should be mentioned as a hazard source. ORP

acknowledged that the ammonia tanks is one of the hazard sources, but the air tanks is an energy

source, which was the focus of the hazard analysis. ORP stated that the bigger picture is the

maturation of the nuclear safety and licensing aspects of BOF, and looking at the hazard analysis

in an integrated manner.

Pretreatment (PT) Facility

ORP reported that the funding shortfall for FY12 has had the most impact to PT, and replanning

the work scope is under way. Receipt of the baseline change proposal (BCP) is expected this

week, and following a review, the BCP will be finalized within a few weeks. Ecology asked why

PT is most impacted. ORP responded that PT has the most procurement and outstanding
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construction work, and it is the only facility that can be slowed down in terms of the outstanding
work activities in FY12. BOF and LAB monthly expenditures are small, which leaves the High
Level Waste Facility (HLW) and PT. HLW is much further along with procurements and receipt
of equipment. Another angle to consider is that PT has more technical issues to resolve before
moving forward with construction. The focus in PT will be technical issue resolution (DNFSB
2010-2) and engineering production.

Currently construction has been significantly reduced and some elements of procurement have
been reduced. Vessel modification will be delayed, since it is not critical path, but vessel
fabrication is proceeding as planned. Ecology asked if the testing will continue for PT. ORP
stated that all the testing will continue, and all the main high priority testing and engineering safety

analysis work will not be impacted. Ecology requested updates on what is being excluded and
included in PT. ORP stated that once the BCP has been reviewed, a meeting will be scheduled
with Ecology to provide a briefing. ORP noted that the briefing will only be for FY1 2 impacts.

Ecology referred to the initiatives in 20 10-2, and asked for a meeting to discuss a schedule of
events for implementing 20 10-2. ORP agreed to hold a discussion with Ecology. Ecology asked
if everything contained in 2010-2 will be carried forward, and ORP concurred.

Ecology asked if testing reports are planned or scheduled. ORP responded that there are several
deliverables in 2010-2, and all the testing information will be reported as required. ORP noted
that a deliverable is due the first week in February 2012 to provide a report on the
Newtonian/non-Newtonian fluid testing. Ecology asked if it could be copied on distribution for

the 2010-2 deliverables. ORP responded that there will be quarterly reports and a briefing

provided to Ecology, and it will work on ways to keep Ecology engaged in the process. It was
noted that there is a technical briefing on vessel completion scheduled tomorrow with Ecology.

ORP reported that the test results on the Newtonian/non-Newtonian fluid testing do not directly
show that the Newtonian fluid model bounds the non-Newtonian fluids. The test results have not

been published by Bechtel yet and are being reviewed by an external team. ORP stated that when
the report is issued, the intent is to accept the results and move forward with the information from

the testing. Part of the vessel completion team is evaluating all the options for moving forward.

ORP is ensuring that a complete evaluation of the data is done, and that the initial interpretation of
the results is accurate. ORP does not intend to replicate the testing that was done.
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ORP reported that the results so far on the aerosol testing for the process vessel vent (PVV) have
been very promising. Testing is being done to determine the entrainment factor for the PVV, and
is being conducted with low density, medium density, and high density simulants. There was
discussion regarding the elements of the testing, which are much more conservative than what is
expected during operation (i.e. tiny holes in the air sparger). ORP explained that the testing is not
to demonstrate the design, but to obtain more accurate information about how much waste material
simulant is picked up when air is blown through the waste and that gets entrained into the air and
then goes through the ventilation system to a filter. ORP added that it's a conservative attempt to
obtain data that models the physical parameter, but not necessarily from an actual vessel
configuration. After further discussion, ORP stated that 42 tests are planned with 11I different
simulants using different temperatures and different densities. The testing was supposed to be
completed this month, but now is heading into the March 2012 time frame. The test results are
important for use in completing the design of the PVV system and if design changes need to be
made. Ecology expressed satisfaction with the information that more testing is planned and that
no more discussion was needed today.

ORP reported that Bechtel has submitted a draft report on its initial evaluation of the margin
calculations for two vessels (RLD-8 and CMP-4), and ORP is reviewing the report. Bechtel's
conclusion is that the two vessels will work for the material selection. Ecology recollected that
part of the issue was not having the appropriate documentation to prove the material selection was
correct, and asked if there will be background information provided to corroborate the margin
calculations. ORP responded that the report is very detailed and provides results on various
scenarios using different temperatures and specific sets of waste, etc. ORP indicated that its
review of Bechtel's draft report will be done in about two weeks, and after that a briefing will be
given to Ecology. ORP stated that the draft comment resolution will continue into March 2012,
and resolution of the issue will probably be in the summer time frame of 2012.

ORP reported that vessel fabrication is going well, including vessels 27-A/B, 28 and UFP-2A/B.
Vessel 27-A/B is complete. These are non-Newtonian vessels that have the cluster pulse jet
mixer (PJM), and the middle of the cluster is to be filled with concrete. The vessel completion
team has put a hold on proceeding with the concrete fill because of a question/issue with the
control of the PJM overblow. The issue is expected to be resolved within a week, with a path
forward to either a modification recommendation or to continue with the concrete fill. There are
some fabrication issues with vessels UFP-1/lB. There are 18 Hastelloy castings to be done on
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cones for the PJM nozzles. The castings are very complex and could take several months and will
be challenging from a schedule perspective. Following successful completion of the verification
and validation (V&V) of the quantitative risk analysis (QRA) for hydrogen in piping and ancillary
vessels (HPAV), Bechtel is moving forward with the production of the QRA for different routes of
the piping. The V&V was conducted by an independent review team, and ORP believes that all
of the technical issues have been resolved.

The eight-foot vessel is planned for large scale testing during the March 2012 time frame, and it
will take about two months. The testing is to validate the computational fluid dynamics (CFD)
model, which would be the basis for verification of all of the vessels. Following that test, the
eight-foot vessel will be used for PJM performance testing.

ORP responded to a question that Ecology had sent earlier regarding pipe hangers in PT that are
not coated. Bechtel has reviewed the requirement, which states that all of the hangers have to be
coated. However, if the hangers are located in the area above the as-low-as-reasonably
achievable (ALARA) zone, the hangers do not need to be coated in the section where they are
grinded for welding. Ecology referred to a picture that showed two hangers that look like they're
not coated and have rusted, and stated that it poses the question of whether the hangers have rusted
so much that the integrity for design life in the plant has been compromised. ORP has challenged
Bechtel to verify the basis for the coating requirement and whether the requirement has flaws.
Bechtel will also inspect the plant to determine areas of rust on the hangers and provide an
explanation. ORP's engineering team will be reviewing Bechtel's response, and then ORP will
provide feedback to Ecology in terms of the evaluation and conclusions and a path forward.

High Level Waste

ORP reported that the annex has been weathered in, which allows work inside the building. All of
the piping has been installed in planning area 6. ORP stated that resequencing the buildout of the
filter cave has bought about 100 days of schedule. The rebar walls will be built on the ground and
then placed via crane in the filter cave. The slab above the filter cave will be built after the walls
are in place. The resequencing moves the filter cave from the critical path to third or fourth
critical path. The critical path is now the melter cave buildout No. 2. Delivery of the high
efficiency mist eliminators (HEMEs) that go in vessels in the melter caves is expected by January
2013. There is about 35 days of float in terms of receipt of the submerged bed scrubbers that go in
each of the melter caves and towards completion of installation being on the critical path. There
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is the capability to take the submerged bed scrubbers through the doors of the melter cave, but that
is a more costly option.

ORP reported on the suspension of work regarding alignment of preliminary documented safety
analysis (PDSA) with design and fabrication. In areas where it's been determined that there is a
difference between the PDSA and either the design, fabrication or construction of a component, a
suspension of work is issued to ensure the PDSA and the design are aligned. The PDSA for the
HEME reflects that the internals of the HEME are important to safety from an operational
perspective in the event of a seismic event or design basis event. Bechtel has been purchasing
these as non-Q items, meaning they are not important to safety. The internals for the HEME have
been suspended until the entrainmnent testing for PT is completed. If the entrainent values from
the testing can be used to prove the internals are not important to safety, then the issue would be
resolved. The results from the entrainment testing are expected by March 2012. ORP stated that
the installation won't take place until the PDSA is aligned with the design.

Ecology stated that it has been tasked to review the carbon bed adsorbers (CBA), and during the
review a question was asked about whether the CBAs need to maintain integrity after a seismic
event. The answer was given that the CBA does not need to maintain integrity because

everything will be captured in the HEMEs and the submerged bed scrubbers. A discussion
ensued regarding the answer Ecology received during its review, and an action was taken to follow
up on the specific question and answer. Ecology requested a briefing on how the systems will

work during a seismic event.

Ecology inquired about the issue with the stress corrosion in the decon tanks (HDH-02/04 vessel)
due to the chlorine. Ecology noted that a hold was placed on installation until a technical

justification was received about why the tanks are not subject to stress corrosion and cracking or
pitting corrosion. Ecology also noted that there is a stress corrosion allowance inside the tank, but
no corrosion allowance for the coils, and a response has not been received to the comment about
why there is no allowance for the coils. ORP requested that Ecology forward the e-mails and took
an action to follow up on the decon tank corrosion issue. Ecology asked about the status of ORP's

audit on Bechtel's process for determining corrosion allowances. ORP responded that a review

of Bechtel's response is under way.

Ecology asked if there were any major DNFSB3 issues with HLW. ORP responded that most of

the emphasis on DNFSB3 issues is focused towards PT. HLW is tied to the PT issue regarding the
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entrainment coefficient testing, but it is not an issue that was raised by the DNFSB on HLW.
ORP noted that IILW has four vessels that are PJM mixed, but it is not believed those vessels pose
the extent of the vessel mixing issue in PT. ORP stated that a decision has been made to not set
two of the vessels until their safety and operational capability are verified (RLD-7 and RLD-8).
A matrix is being developed for all of the requirements for the vessels, and the vessel completion
team is working through those issues.

Ecology noted that the project summary report usually has no significant issues listed, and asked
what the criteria is for determining a significant issue and putting it on the issues list. ORP
acknowledged that there are a number of technical issues and challenges with the project, and the

criteria for reporting an issue is if there is an impact to a critical path or to meeting CD or TPA
milestones. OR-P added that the current issues and challenges to the project are captured during
discussion of the significant accomplishments and planned actions. ORP stated that the current
challenge is the funding uncertainty for FY13 and beyond. Ecology noted the DNFSB concerns
regarding the technical issue on the vessel mixing are serious concerns. ORP responded that the
issues with mixing and corrosion/erosion are concerns that ORP had already raised and has been
tracking. ORP added that it takes the DNFSB concerns as a stakeholder very seriously, but ORP
is not addressing mixing or corrosion/erosion concerns at the DNFSB's direction, and ORP is

addressing the concerns because it believes they are serious issues and should be addressed.

Ecology asked about the 100 million dollar reduction in the budget and its effect on PT. OR-P
responded that it does affect PT's schedule, but it is not impacting any CD commitments for FY 12.
However, if the funding reduction continues beyond FY1 2, it is uncertain whether the PT

commitments can be met. ORP stated that until the budget profile and planning for the out years
are received, a response cannot be given about future impacts. ORP noted that the project can't

take another cut in funding in multiple years at the peak of construction and maintain the schedule.

3.0 Agreements, Issues, Actions

The agreements, issues and actions list was updated and will be sent out later today. (See attached
agreements, issues and actions list).

4.0 Key Documents List

A revised key documents list was provided today.
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5.0 Upcoming Meetings

a Dry run for the February 2012 ORP quarterly meeting is scheduled Tuesday, February 14,
2012.

* The February ORP quarterly meeting is scheduled for Thursday, February 16, 2012.
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Attachment A: Agreements, Issues and Actions

(2 pages including this cover sheet)



ORP/cd~o TPAand CD Agreements, Issues, and Actions
Updates for January 2012

Agreements:
1. Resolution of M-045- 101 is extended to 01/31/2012 to crosswalk with the permit.
2. M-045-80 (Items 2, 3, and 4) - Ecology and ORP agree to extend submittal and response

to Ecology comments to 01/31/2012. Update 01/17/12: M-045-80 (Items 2, 3, and 4)
comment response has been completed and submitted to Ecology via letters 1 I -TPD-084,
1 1-TPD-085, and I I-TF-151 (Reissue). M-045-80 Item 1 (Description of Radioactive
Waste Determination Process) comment response is still on-going.

3. M-045-81 - Ecology and ORP agree to extend submittal and response to Ecology to
01/31/2012 contingent on disposition of RCRs.

4. Quick turnaround results from vadoze zone data will be discussed in C-101 TWRWP
(linked to Action 9).

5. Tentative agreement between ORP and Ecology for approval of Waste Management Area
C Closure Demonstration Project Plan, Revision 3, pending Ecology Senior Management
approval.

6. ORP will meet with Ecology to discuss work priorities if/when funding appropriations
are received to discuss work priorities, tentative for end of January/early February.

Issues:
1. Agreement on content/format of CD Tank Completion Certification is needed. Meetings

have been held on 12/12/2011, 12/19/2011, and 0 1/09/2012. The next meeting is
scheduled for 01/26/2012.

Actions:
1 . ORP will submit change notice for M-045-92B specific to monitoring plan, scope, and

schedule for TY Barrier. Actionee: Bob Lober. Open. 12/07/2011 meeting discussed
this action (minutes signed for TPA AR). Anticipated date for change notice
submittal is mid-January.

2. Brief Ecology on Sample Analysis/Validate C- 10 1 and C- 104 post May 2012. Actionee:
Bob Lober. Open.

3. Continue meetings on RFI nature and extent sections/CMS between ORP and Ecology.
Actionee: Bob Lober. Open.

4. Ecology provide a date to submit comments on WIR Process Description for M-045-80
Item 1. Actionee: Jeff Lyon. Closed. RCR provided on 12/05/2011 via Ecology Letter
11-NWP-146, tentative ORP response to RCR is 01/31/2011.

5. Ecology will review ORP's response to Ecology's (Lyon) questions on Baseline
clarification [Handout given by Jeff Lyon]. Actionee: Jeff Lyon. Open.

6. ORP will provide Ecology the red-flag tank numbers for SST and DST system from
initial report on plutonium particle size issue. Actionee: Chris Kemp. Closed. Provided
via email on 12/21/2011.

7. ORP will send the Ramen Report to Ecology. Actionee: Chris Kemp. Closed. Provided
via email on 12/21/2011.

8. ORP will prepare and work with Ecology to sign a change package for target dates M-
045-91F-TO1 and M-045-91G-T03. Actionee: Jeremy Johnson. Open.

9. ORP/WvRPS will setup meeting to discuss the TWRWP Revision for C-101. Actionee:
Jeff Luke. On-going. First meeting held 0 1/12/2012.
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Office of River Protection Monthly Project Summary

Office of River Protection
Tni-Party Agreement Milestone Review

January 2012

Page Topic Leads

1 Adninistrative Items / Milestone Status James Lynch / Dan McDonald/
Jeff Lyon

2 Single-Shell Tank Corrective Action; M-45, -50, -60 Bob Lober / Jeff Lyon

Single-Shell Retrieval and Closure Program TPA
4 Milestones Status; M-45-00 series, Chris Kemp / Jeff Lyon

- Tank in Appendix H Status
- Tank Retrievals with Individual Milestones

7 C-Farm Critical Path Kathy Higgins / Jeff Lyon

11 242-A Evaporator Status Glyn Trenchard. / Jeff Lyon

12 SST Integrity Assurance; M-45-91 Jeremy Johnson/ Michelle
Hendrickson

14 In Tank Characterization and Sunmmary Jeremy Johnson / Michael Barnes

15 Tank Operations Contract (TOC) Overview Dan Knight / Jeff Lyon

20 Acquisition of New Facilities; M-90-00; M-47-00 Janet Diediker / Jeff Lyon / Dan
________McDonald

21 Supplemental Treatment and Part B Permit Steve Pfaff / Jeff Lyon / Dan
Applications; M-62-00, -20, -30, -45 McDonald

22 System Plan; M-62-40 Dabrisha Smith / Jeff Lyon / Dan
McDonald

23 WTP Overall TPA and CD Summary and Milestones Delmar Noyes /Dan McDonald
Status; M-62-01; M-62-49

25 WTP Pretreatment (PT) Facility Wahed Abdul /Dan McDonald

27 WTP High-Level Waste (HLW) Facility Gary Olsen / Dan McDonald

28 WTP Low-Activity Waste (LAW) Facility Jeff Bruggeman / Dan McDonald

30 WTP Analytical Laboratory (LAB) Jason Young / Dan McDonald
31 WVTP Balance of Facilities (BOF)

Project Manager TPA Review January 2012
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Milestone Title Due Date Daplto I tatus

_______________ ~~~Fiscal Year 2012____________ _____

M-062-40B Submit System Plan 10/31/2011 10/21/2011 Completed

M-062-49 Sub. Report to ECY Demonstrating WTP Design 10/31/2011 10/27/2011 Completed
_____________Meets Vit. Criteria

M-045-91 B DOE Submit a Sampling and Analysis Plan to 12/30/2011 9/20/2011 Completed
Ecology

M-045-92F Meet Yearly on Performance of Barrier 12/31/2011 11/30/2011 Completed

M-045-91 F-TO1 Provide Report of the Liquid Leak Rate Assessments 1/31/2012 Mised

M-045-91 G-T02 Provide AOR Final Doc. for SSTs on 750,000 Gallon 1/31/2012 11/18/2011 CompletedTanks

M-062-01 X Submit Semi-Annual Project Compliance Report 1/31/2012 Scedl

M-045-91 D Submit Analytical Test Plan for Cores Removed from 3/31/2012 6/27/2011 CompletedC-i 07 Plug

M-045-91 G-T06 Provide Report of the Visual Inspection of 12 SSTs M- 3/31/2012 On
045-9 1 G-T05 Schedule

M-045-92M Barrier 2 Design/Monitoring Approval From Ecology 6/30/2012 5/19/2011 Completed

M-047-06 Comp. Neg's of No More Than 2 Interim Milestones 6/30/2012 Scedl

M-062-01 Y Submit Semi-Annual Project Compliance Report 7/31/2012 Scedl

M-4-1GT3 Provide AOR Final Doc. for SSTs on 1,000,000 93/02To Be
M-05-1G-03Gallon Tanks 93/02Missed

_______________ Fiscal Year 2013 _____

M-045-92L Barrier 1 Construction Complete 10/31/2012 Missed

M-045-92G Meet Yearly on Performance of Barrier 12/31/2012 On
Schedule

M-090-1 1 Comp. Neg's No More Than 2 Canister Storage Fac. 12/31/2012 On
Const. Int. M/S Schedule

M-062-01IZ Submit Semi-Annual Project Compliance Report 1/31/2013 Scedl

M-045-91 D-TO1 Provide Report on the Concrete Dome Samples from 5/31/2013 On
___________Tank C-i 07 Plug Schedule

M-4-1FT3 Provide Report on Testing for Ionic Conductivity of 53/03On
M-4591F-03SSTs 53/03Schedule

M-045-920 Barrier 3 Design/Monitoring Approval From Ecology 6/30/2013 Scedl

M-045-91 F-T02 Provide Report of Liner Failures for SSTs 7/31/2013 Scedl

M-4-1FT4 Provide Report on 1 00-Series SSTs as having 73/03On
M-05-9 F-04Leaked in RPP-32681 73/03Schedule

M-4-1E Provide SST Farms Dome Deflection Surveys Every 9/30/2013 On
M-05-9 ETwo Years Schedule

Project Manager TPA Review 1January 2012
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WBS 5.2 Retrieve and Close Single Shell Tanks

M-045-58, Submit to Ecology for Review and Approval as an Agreement primary
document, a phase 2 CMS Master Work Plan, Due: 12/31/08 Status: Complete. Master
Work Plan is in the Primary document revision process. ORP transmitted its response to
Ecology on August 18, 2010. Ecology extended review of comment responses to October 29,
2010. Ecology requested at the October PMM a two week extension from October 27, 2010.
ORP acknowledged that Ecology's comment response will be considered in abeyance until
DOE-ORP, Ecology, and EPA complete their negotiation of the AIP applicable to Appendix L.
Ecology assumed that negotiations would be done December 24, 2010. They have been
extended.

M-045-60, Submit to Ecology for review and approval as an Agreement primary document
DOE's Phase 2 RFI/CMS Work Plan and Sampling and Analysis Plan (SAP) for WMA C,
Due: 12/31/08, Status: Complete. Continue field sampling with decommissioning of angle push
under C203 underway. ORP and Ecology met for review of sampling results and draft workplan
modifications and sampling optimization strategy on September 22, 2011. September meeting
minutes, which document efforts, were signed 11/09/2011 by parties and were subsequently
entered into the administrative record. A draft WorkplanISAP Modification and TPA Change
Notice was formally submitted to Ecology on 1/05/2012 with a requested response by 2/10/2012.

M-045-56, Complete Implementation of Agreed to Interim Measures, Due: TBD, Status: On
schedule. Annual DOE/Ecology meeting to discuss interim measures for 2011 was held on July
13, 2011, completing milestone M-045-56G. Meeting minutes have been signed by the parties
and entered into the TPA administrative record. FY20 12 funding budget authorization has been
received, and constraints will impact FY20 12 scheduled work. This possibility was noted in
previous meeting minutes.

M-045-59, Control surface water infiltration pathways as needed to control or significantly
reduce the likelihood of migration of subsurface contamination to groundwater at the SST
WMAS (pending the CMS report, milestone M-45-58, and implementation of other interim
corrective measures), Due: TBD, Status: On Schedule

M-045-61, Submit to Ecology for review and approval as an Agreement primary document
a Phase 2 RFI/CMS Report for WMA C, Due: 12/31/14, Status: On Schedule

M-045-62, Submit to Ecology for review and approval as an Agreement primary document
a Phase 2 Corrective Measures Study Report for WMA C, Due: 06/30/2015, Status: On
Schedule

M-045-92, DOE and Ecology will establish selection criteria for installation of additional
interim barriers at additional WMAs (beyond the T-106 and TY barriers), Due: 9/30/2016,
Status: On Schedule.

M-45-92B, DOE shall submit to Ecology for approval, a final design and monitoring plan
for TY farm interim barrier, Due: 03/31/2010, Status: Complete. A revision will be made to

Project Manager TPA Review 2 January 2012
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the monitoring plan and submitted to Ecology with a TPA Change Notice, based on current
evaluation of data as documented in meeting minutes signed by the parties as part of M-045-92F.

M-045-92F, DOE and Ecology will meet yearly to review the monitoring data, agree to
changes in monitoring (if needed) and assess the performance of the demonstration barrier,
Due: 12/31/2011, Status: Complete. Meeting was held 11/30/11. Meeting notes have been
prepared, signed on 12/19/11, and have been entered into the TPA Administrative Record.

M-045-92L, Construct Barrier 1 Due: 10/31/12, Status: To Be Missed. Change Package in
preparation. See issues below.

Significant Past Accomplishments:

" Automated data collection system for T-Farm interim barrier monitoring continues
gathering data.

* Automated data collection system for TY Interim Barrier monitoring continues gathering
data.

" Analysis of barrier monitoring data collected to date has been performed and results are
being documented.

* Completed direct push campaign near C-200 tanks in C Farm.
" Continued laboratory analysis of direct push soil samples previously obtained in C farm

and other farms

Significant Planned Actions in the Next Six Months:

" Perform additional updates to WMA C RFIICMS workplan and SAP based on requested
changes from Ecology.

" Publish results of evaluation of barrier monitoring data, and recommend changes to
future monitoring plan for TY barrier.

" Continue laboratory analysis of direct push soil samples previously obtained in C farm
and other farms.

Issues:

*FY20 12 funding constraints will impact FY2012 scheduled work. Final Congressional
appropriation information has been received. Changes to the baseline are being prepared
and will be followed by applicable TPA Change Packages.
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SST Retrieval and Closure Program
M-045-101, Submit to Ecology as a primary document a report on all catch tanks and
associated pipelines in the SST System Part A, Due: 12/27/10, Status: Complete. Transmitted
from ORP to Ecology via letter Il0-TPD- 176 on 12/28/10. Comments were transmitted from
Ecology to ORP on May 27, 2011, via letter 11I-N WP-048. ORP requested 1 extension to the
comment resolution period in to December 5, 2011. Resolutions have been identified for all
comments and the RCRs and redline provided to Ecology on 11/14/2011. Document to be
revised following review by Ecology.

M-045-80, Complete those portions of C-200 Closure Demonstration Plan, Due: 1/31/2011
Status: Complete. Four primary documents transmitted from ORP to Ecology via letter Il0-TPD-
166 on 12/28/10. Comments on three of the four documents were transmitted from Ecology to
ORP on May 27, 2011, via letters 1 Il-NWP-045, 11 -NWP-047, and 1 I1-NWP-05 1. ORP
requested an extension, to December 5, 2011. Ecology requested additional time to review
Radioactive Waste Determination Process Plan for Waste Management Area C Tank Waste
Residual via 11 -NWP-049. ORP transmitted responses on the C-301 Catch Tank Retrieval
Feasibility Study (RPP-RPT-45723) to Ecology on November 8, 2011, via 1 Il-TDP-085. ORP
transmitted responses on the 241 -C Tank Removal Study (RPP-RPT-47 167) on November 9,
2011, via 1 I1-TPD-084. ORP received Ecology comments on the Radioactive Waste
Determination Process Plan for Waste Management Area C Tank Waste Residuals on December
7, 2011 and is evaluating comments. ORP transmitted responses for The Waste Management
Area C RCRA1/CERCLA Integration White Paper (RPP-PLAN-46459) on January 17, 2012 via
IlI-TF- 151.

M-045-81, Implement & complete all remaining activities in C-200 Closure Demonstration
Plan and provide a report of the results of those activities, Due: 9/30/2014, Status: Complete.
The first deliverable specified in the closure demonstration plan was formally transmitted from
ORP to ECY via letter I10-TPD- 166 on 12/28/10. Comments were transmitted from Ecology to
ORP on June 1, 2011, via letter 11 -NWP-052. ORP requested an extension, to December 5,
2011. Ecology and ORP met on 11/1, 11/14, and 11/17/2011 to resolve comments. ORP
requested an extension to January 31, 2012 to incorporate comment resolutions.

M-045-82, Submit complete permit mod requests for Tiers 1, 2, & 3 of the SST, Due:
9/30/2015 Status: On Schedule

M-045-84, Complete negotiations of TPA interim MS for closure of second WMA, Due:
1/31/2017, Status: On Schedule

M-045-83, Complete the closure of WMA C, Due: 6/30/2019, Status: On Schedule

M-045-85, Complete negotiations of TPA interim MS for closure of remaining WMTAs, Due:
1/31/2022, Status: On Schedule

M-045-70, Complete waste retrieval from all remaining SSTs, Due: 12/31/2040, Status: On
Schedule
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M-045-00, Complete Closure of all Single Shell Tank Farms, Due: 1/31/2043, Status: On
Schedule

M-045-86, Submit retrieval data report to Ecology for 19 tanks retrieved, Due: TBD (12
months after retrieval certification), Status: On Schedule

Significant Past Accomplishments:

0 See discussions above and related discussions in Consent Decree report.

Significant Planned Activities in the Next Six Months:

* See discussions above and related discussions in Consent Decree report.

" Work to discuss and resolve issues and comments associated with deliverables for M-45-
101, 80, and 81.

Issues:

*USDOE is delaying the final numeric modeling supporting the WMA C performance
assessment to align the timing with completion of the Tank Closure and Waste Management
EIS. Impacts of this delay are being incorporated into the critical path schedules.

Tank in Appendix H. Status - Single Shell Waste Retrieval Criteria

Tank 241-C-106

Significant Past Accomplishments:

None

Significant Planned Activities in the Next Six Months:

* Continue U.S. Nuclear Regulatory Commission (NRC) review of the C-106 exception
request. A Request for Additional Information (RAI) was received from the NRC in
February 2009. (It has been discussed with the NRC that much of the additional information
requested is dependent upon development of C-Farm residual waste PA and, therefore,
cannot be provided until the PA is published.)

Issues:

None
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Tank Retrievals with Individual Milestones

Tank 241-A-103

M-045-15, Completion of Tank A-103 SST Waste Retrieval, Due: 9/30/22 Status: On
schedule. Change package M-45-1 1-04 switched tank S- 102 to A- 103 with a completion date of
09/30/2022 for M-045-15.

M-045-15A, Embedded Milestone, Submit a Retrieval Data Report Pursuant to Agreement
Appendix 1, Due: 9/30/22, Status: On schedule. Updated with A-103 tank and due date of
9/30/22 per M-45-1 1-04 Change Package.

M-045-15D), Embedded Milestone, if appropriate, DOE will request an exception to waste
retrieval criteria pursuant to Agreement Appendix H, Due: 9/30/22, Status: On Schedule.
Updated with A-103 tank and due date of 9/30/22 per M-45-1 1-04 Change Package.

Significant Past Accomplishments:

* Change Package M-45-1 1-04 was signed by ORP and Ecology on 04/19/11.

Significant Planned Activities in the Next Six Months:
None

Issues:
None

Tank 241-S-112

M-045-13, Interim Completion of Tank S- 112 SST Waste Retrieval and Closure
Demonstration Project, Due: TBD (in accordance with M-045-84 or M-045-85), Status: On
Schedule

M-045-13E, Complete Negotiations for Interim Milestones for Closure of S-112, Due: TBD
Status: On Schedule as part of M-045-84 or M-045-85.

Significant Past Accomplishments:

* Ecology letter of January 7, 2008, concurred with ORP that retrieval of Tank S-1 12 is
complete.

Significant Planned Activities in the Next Six Months:
None

Issues:
None

Project Manager TPA Review 6 January 2012
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Office of River Protection Monthly Project Summary

242-A Evaporator Status (previously reported under Milestone M-
48, which has been closed out)

242-A Campaign strategy:

No campaigns were conducted in FY20 11 due to ongoing 242-A and Tank Farmn Life Extension
and ARRA funded facility upgrades. The 242-A Campaign Strategy for FY201 10 through
FY2015 depicted below has been updated based on ORP-1 1242, River Protection Project Plan,
Revision 6, and ongoing schedule integration efforts.

Fiscal Campaign Feed Sur akCmet
Year No. Source Sur akCmet

FY10 10-01 AW-106 AW-106 Campaigns 10-0 1/ 10-02 were performed
back-to back starting in late August and
completing in early October 20 10.

FY10 10-2 AW 10 AW.106 Campaign 10-02 was an acceleration of
FYIO10 -0 A W -06 A -106 previously planned Cam paign 11 -01.

No campaign conducted in FY 11 due to
FY11I NA NA NA ongoing 242-A and Tank Farm facility life

extension and ARRA fuinded upgrades.

Estimated start August 2012. May require
FY12 12-01 AP-107 AP-107 two (2) passes to achieve waste volume

reduction.

FY13 AP-107 Estimated start March 2013.
13-01 AP-104

FY13 13-02- AW-106 AP-107 Estimated start September 2013.

FY1 1401 AN-106 Estimated start March 2014. Two (2) passes
FY4 1-1 AZ-102 AP-107 required.

AW-106

FY15 15-01 AY-101 A-107 Estimated start March 2015. Three (3)
AZ- 102 passes required.

FY15 15-02 AY-101 AP-107 Estimated start August 2015. Four (4) passes
required.

Project Manager TPA Review 11January 2012



Office of River Protection Monthily Project Summary

SST Integrity Assurance

M-045-91F-TO1, Provide to Ecology as a HFFACO secondary document a report
evaluating the applicability to Hanford SSTs of the liquid leak rate assessments of sludge
and salt-cake from the Savannah River Site, Due: 1/31/2012, Status: To Be Missed. See
issues. TPA change package M-45 -12-0 1, moving M-45 -9 1F-TO1I and G-T03 out one year was
provided to Ecology on 1/11/2012.

M-045-91G-T02, provide to Ecology the Structural Analyses of Record final
documentation for SSTs for 750,000 gallon tanks (BY, 5, TX and TY Farms), Due:
1/31/2012, Status: Complete 11/18/11. (ORP letter 1 1-TPD-091)

M-045-91D, Submit to Ecology an analytical test plan for the cores removed from the C-
107 plug, Due: 3/3 1/20 12, Status: Complete 06/27/11. (ORP letter 1 I1-TPD-043)

M-045-91G-T06, Provide to Ecology a report documenting and evaluating the visual
inspection of 12 SSTs per the criteria in M-045-91G-T05, Due: 3/31/2012, Status: On
schedule.

M-045-91G-T03, Provide to Ecology the Structural Analyses of Record final
documentation for S STs for 1,000,000 gallon tanks (A, AX and SX Farms), Due: 9/3 0/20 12,
Status: To Be Missed. See issues. TPA change package M-45-12-01, moving M-45-91F-TO1
and G-T03 out one year was provided to Ecology on 1/1 1/20 12.

M-045-91D-TO1, Provide Ecology a report containing the results and interpretation of
testing, and analysis performed on the concrete dome samples obtained from the Tank C-
107 plug, Due: 5/3 1/20 13, Status: On schedule pending final appropriations.

M-045-91F-T03, Provide to Ecology, as a HFFACO secondary document a report assessing
the feasibility of testing for ionic conductivity between the inside and outside of SSTs, Due:
5/31/2013, Status: On schedule pending final appropriations.

M-045-91F-T04, provide to Ecology, as a HFFACO secondary document, a report on the
100-series single-shell tanks which have been or will be identified as having leaked in RPP-
32681, Rev 0, Due: 7/31/2013, Status: On schedule pending final appropriations.

M-045-91F-T02, Provide to Ecology as a HFFACO secondary document a report
evaluating the common factors of liner failures for SSTs that have leaked and will provide
recommendations as appropriate, such as enhanced Leak Detection, Monitoring, and
Mitigation, Due: 7/31/2013, Status: On schedule pending final appropriations.

M-045-91E, Provide to Ecology a compilation of the Single-Shell Tank farms dome
deflection surveys every two years, beginning 9/30/2013, Due: 9/30/20 13, Status: On schedule
pending final appropriations.

Project Manager TPA Review 12 January 2012



Office of River Protection Monthly Project Summary

M-045-91G-T04, provide to Ecology the Structural Analyses of Record final documentation
for SSTs for 55,000 gallon tanks (B, C, T and U Farms), Due: 10/31/2013, Status: On
schedule pending final appropriations.

M-045-91F, Provide to Ecology a report (Summary Conclusions Report on Leak Integrity)
summarizing and evaluating the information submitted under M-045-91F-TO1 through -
T04, Due: 12/31/2013, Status: On schedule pending final appropriations.

M-045-91G, Provide a Summary Conclusions Report of Structural Analysis of Record
(AOR) for SSTs, Due: 4/30/20 14, Status: On schedule pending final appropriations.

M-045-91B-TO1, Provide Ecology a report containing the results and interpretation of
testing. and analysis, performed on the concrete core obtained from Tank A- 106 or
alternate tank, Due: 9/30/20 14, Status: On schedule pending final appropriations.

M-045-91H, Submit a change package (if deemed necessary by DOE and Ecology) to
establish additional milestones based on information obtained from the actions in the
preceding M-045-91 series milestones to date, Due: 7/31/2015, Status: On schedule pending
final appropriations.

M-045-911, Provide to Ecology an IQRPE certification of SSTs structural integrity for the
remainder of the mission, or for such time as the IQRPE believes he/she can reasonably
certify, Due: 9/30/2018, Status: On schedule pending final appropriations.

Significant Past Accomplishments:

*SST Integrity Milestones and Target Dates Remaining Workscope Durations provided to
Ecology on 12/20/2011. Change Package M-45-12-01 to move target dates M-045-91F-TO1
and M-045-91G-T03 was provided to Ecology on 01/11/2012.

Significant Planned Actions in the Next Six Months:

" Approval and signature of Change Package M-45-12-01 to move target dates M-045-91 F-
TOlI and M-045-91 G-T03 out one year.

* Complete target M-045-9 1 G-T06, provide report to Ecology documenting and evaluating the
visual inspection of the 12 SSTs per criteria in M-045-91G-T05.

* Complete target M-045-91 F-T03, provide Ecology the Ionic Conductivity Feasibility Report.

* Prepare and issue demonstration test report for the sidewall coring demonstration to support
M-045-91B3-TOI.

Issues:

*FY20 12 funding constraints will impact FY2012 scheduled work. Final Congressional
appropriation information has been received. Changes to the baseline are being prepared
and will be followed by applicable TPA Change Packages.

Project Manager TPA Review 13 January 2012



Office of River Protection Monthly Project Summary

In Tank Characterization and Summary

For the period from December 1 - December 31, 2011:

Accomplishments:

" Collected the fifth set of liquid grab samples from tank C-i 108 to support the heel
retrieval (the first four sets were taken in October and November).

" Completed RPP-PLAN-5 1289, Tank 241 -AN-J] Grab Sampling and Analysis Plan
after the Completion of Tank 241-C-i112 Sluicing. The data will be used to evaluate
corrosion chemistry during C- 112 retrieval.

* Collected stack gas samples at the start of tank C-i 12 waste retrieval. The data will be
used to evaluate emissions of Toxic Air Pollutants identified in RPP-PLAN-50993,
Sampling and Analysis Plan for Tank 241 -C-1 12 Stack Chemical Emissions during
Retrieval.

Planned Action within the next Six Months:

* Tank Sampling
*Continue to sample C- 108 to support heel retrieval.
*Tank AN-101 grab samples for corrosion chemistry control taken at 50% of the

retrieval of tank C-I 12 scheduled for February 2012
*Tank AN- 10 1 grab samples for chemistry control after completion of C- 112

sluicing scheduled for March 2012
*Tank C- 108 off- riser samples scheduled for April 2012
*Tank 204-AR-TK-1I compatibility grab samples scheduled for February 2012
*Tank AN- 102 grab samples for chemistry control scheduled for March 2012
*Tank C- 104 grab samples to support heel retrieval scheduled for March 2012
*Tank C- 109 grab samples to support heel retrieval scheduled for March 2012
*Tank SY- 102 grab samples for chemistry control scheduled for May 2012

* BBI Updates
*Ten tanks have been identified for updates in FY12 Quarteri. The 13B3 updates will

be issued in January 2012.

* Data Quality Objectives (DQO)
" Revision of the PCB Management DQO (RPP-76 14) and the Compatibility DQO

(HNF-SD-WM-DQO-001) in April 2011

" Revision of the Strategic Planning DQO (RPP-44057) in April 2011
Development of DQOs to support removal of hard heels in C- 104 and C- 109 in March 2012

Issues:

None

Project Manager TPA Review 14 January 2012



Office of River Protection Monthly Project Summary

TANK OPERATIONS CONTRACT (TOC) OVERVIEW

Project Performance

The earned value analysis is a comparison of cost and schedule contract-to-date performance. The earned value
performance reporting reflects the format, Work Breakdown Structure (WBS) reporting levels, and variance
thresholds as agreed to with the Tank Farms Operations Contractor (TOC) for monthly performance reporting.
The earned value analysis is not intended to be a measurement of performance against existing Tn-Party Agreement
Milestones.

As of November 30, 2011, the TOC team has worked 2,383,303 hours (233 days) without a Lost Time Workday
Injury or DART case and achieved 991,531 hours (105 days) since the last Recordable case. There were no
Recordable cases in November 2011. The FY 2012 Total Recordable Case rate is 0.00, which is below the company
goal of 0.87 and below the DOE, Office of Environmental Management goal of 1.50. See the following Total
Recordable FY 2012 Cumulative Summary chart.

smWs BCUWP ACUWP 3CV SPI O'I RAC LAC VAC

Red shaded cells indicates a SPIICPI less than 0.90
Green shaded cells indicate a SPIICPI between 0.90 and 0.99

Blue shaded cells indicate a SPIICPI greater than or equal to 1.0

Offic~e of River Pootertio I(ftP-001 A) Fisral Year 2012 -Monthly EVMS

IE VMS Mardthlv andr Fwrz I Yezrakw Ile. .ORP..004

S40 D000 0EX

.2: : . . . . . . . . . . . . . . . . . - - - - -

_rY ACWS

lS20V,000.200

Ea n- Value --- -- --- --

Month~- -CV -CV -CV -~ -P -V FY -V -Y -V F- -P FY SEP
Octil 1.5. 18442 *640. .5 106 *6594 *1.4. 1.476 15 19

apr-12 *1.553-4 *.4. $1.07- 100 Ias *139.737.4 __19.444-_ 0.047. 0 UDIVI
Mag-12 *4.1.7. *043.0 *03.03- 0.00 1oii0 *230.781.0 __42._00.2 041.743.8 0.06 *DI0IO
Jun-12 *2.75 $0.0 $0.0 0.00 BIVIGI *263.65 _____ ____ 0.00 0OIV1011

Jul-12 *34.004-0 *0.0 *0.0 0.00 6iD!WOl *297.62.5 8_____.00 00De~l!
Aug-12 *24.830.0 $0.0 S0.0 0.00 '4iIV1OI *31.949.5 ____i_ ._00 WBOIVIOI
Sep-12 *42.592.1 *0.0 1 *0.0 0.00 QDIVI! *36.55.60. 8___________ .00 BO01lS!

CTI31 *1.0.52.0 *865. *20.93. 0.99 *DV0 2071.000 oov
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Office of River Protection Monthly Project Summary

Office of River Protection tORP-0014) Fiscal Year 2012 - Monthly EVMS

Base Operations 5.01

* BCWP

5400000)

S30 00 0ACWP

- -- - - --- -- - - -- -- - - - 5 -:. .-. FY BCW

52,00.0

HJOVetaEP~t 20i1

Eafrned Value
Month BCVS BCVP ACWP SPI CPI FYBCVS FY BCVP FY ACVP FY SPI FY CPU.

Oct-11 *12.392.2 412.786.7 *11.613.8 1.03 1-10 *12.392-2 *12.786.7 *11.613.8 1.03 l.i0
Nov-11 *16.611-9 *16.361.1 *14.369-5 0.96 1.14 *29.004.1 *29.147.8 $25.983.3 1.00 1.12

Dec-li $19.202.9 $0.0 $0.0 0i. 00 601 Il *V 0 48.207-0 0i. 00 FIIVE 0!
Jan-12 *14.241-5 $0.0 *0.0 0.00 0DEYDO!1 $62.448-5 _______0.08 riDiviD!

Feb-12 *16.985.9 *0.0 $0.0 0.00 6D01 Il 79.434.4 ______ 0.00 IDIVII!
Mar-12 $20.765.7 *0.0 *0.0 0.00 ODIViOI *100.200.1 _______0.00 IDIVII110
ApF-12 *17.756.2 *0.0 *0.0 0.00 *DVlO! *117.956.3 _____ _____ 0.00 IDVIOI
May-12 *22.450.1 *0.0 $0.0 0.00 IDEYDO! *140.406.4 _____ _____ 0.00 IDIVfi!
Jun-12 *17.679.3 *0.0 *0.0 0.00 *6~01 Vil 158.085.7 _____ _____ 0.00 IDViG!

Jull-12, $18.234.5 *0.0 $0.0 0.00 lDlVi01 *176.320.2 ____ ______0.0 61VO
Aug-121 *22.751-1 1 *0.0 1 *0-0 10.0 0 LlVIOl *199.071.3 _____ _____ 0.00 [f01 Vil
Sep.121 *21.708.9 1 *0.0 1 *0.0 10.00 r*DIViO! * 220.780.2 1_____ 1_____ 1 0.00 r*10 iJ

CTD *870.663-.1 *868.606.3 *839.533.6 1.00 11.03

* Base Operations Farms A W/AP ($4 15k) CM (SV) driven by two root causes:

o Progress earned for completion of multiple noncomplex corrective maintenance work
packages primarily associated with the AW Farm electrical outage ($323k),

o Completion of multiple preventive maintenance work packages on equipment due to the
proximity of instruments.

* Base Operations Farms A/AX/A Y/AZ ($307k) CM (SV) driven by two root causes:

o AZ Farm preventive and corrective maintenance resource constraints due to training and
qualification of bargaining unit personnel after the workforce restructuring bump and role

o Labor resources reassigned to support higher priority workscope.
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Office of River Protection Monthly Project Summnary

Office of River Protection (ORP.O01A) Fiscal Year 2012 - Monthiv EVMS

Retrieve and Close SSrs 5.02

- - - - - - - - - - - - - - - - - --0- - - - --.- - - - - -

U BCW$

516,0DO.D

$14,0000 
1

$ 10.000-0 -

S 11,000.0

54,000.0

52,000.0

Month BCVS BCVP ACVP SPI CPI FYBCVS IFY BCVP IFY ACVP FY SPI IFY CPU_
O *-1 3.580.0 *4.402.2 *4.703.1 1-23 0-93 *3.580-0 *4.402.2 *4.709.1 1-23 0.93

Now-11 $5.940-2 *3.804.7 *5.462.1 0.65 0.71 $9.520-2 *8.266.9 $10.171.2 0.87 0.81

Dec-11 $5.420-7 *0.0 *0.0 0.i00 riIV0G! $14.940-9 00 D~O
Jan-12 $3.446-0 *0.0 *0.0 0.00 *DIlVf0! *18.386.9 ____ 0.00 *D1IVE!
Feb-12 *4.977.2 *0.0 *0.0 0.00 tO!V0G! *23.364.1 ____ 0.00 tOIVIS!
Mar-12 *9.240.9 *0.0 *0.0 0.00 ODEVie! *32.605.0 ____ 0.00 0IIO!

Apr-12 $7.685.9 $0.0 $0.0 0.00 1:DIV#01 *40.290.9 ____ ____ 0.00 001 ViG!
May-12 *11.278.1 *0.0 *0.0 0.00 O9DIVOG! *51.569.0 ____ ____ 0.00 UDI1VIS!
Jun-12 *9.407.2 *0.0 S0.0 0.00 ODIVfOI *60.976.2 ____ 0.00 SDIVIO!

Jul.12 *9.538.1 $0.0 $0.0 0.00 4*t V#O! *70.514.3 ____ ____ 0.00 UD1IVD!
Aug-121 *12.814.2 1 *0 1 *0.0 10.00 ODIVOO! *83.328.5 1____ 1____ 0.00 10DIVIG!

Sep.12 *11.249.6 1 *0.0 1 *0.0 10.00 tOIVOG! * 94.578.1 1____ 1____ 0.00 roDIVIG!

CTD *F255.905.1 1*248.220-0 1*248.841-5 0.97 11.00

" C-112 Retrieval, ($727k) CM (SV) Retrieval operations did not start for the second scheduled
month due to continued emphasis on completion of construction punch list items and
startup/readiness ($ 1123k).

o Readiness has been hampered by the JCO for potential failure of waste transfer systems
due to freezing and solids participation/deposition. This issue is expected to be resolved
in December and retrieval operations started. The unfavorable variance for operations
was partially offset by schedule recovery on startup/readiness ($359k)

" C-Jo0 7 Retrieval ($1 859k) CM (SY) Retrieval operations were prevented due to issues with
the AN- 106 receiver tank supemnate pump. Attempts to restart the pump with the aid of water
flushes and a new motor starter have been unsuccessful, and replacement of the pump will be
required.

" C-102 Retrieval ($327k) CM (CV) ahead of schedule on retrieval system installation work
packages, foam removal, and riser inspections ($247k), and design/engineering/procurement
($80k).
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Office of River Protection Monthly Project Summary

O1ffice of River Protection IORP-0014) Fiscal Year 2012 -Monthly EVMS

WFD/ Treatment Planning/ DST Retrieval / Closure 5.03

S14,00,0.8 .sCWS

AMwP

Q -FCWS
S $60a00

S2,0- 0. - 1 --- -I - 1 5,000.0FYBW

Month BCVS BCVP ACVP SPI CPI FYBCVS IFY BCVP IFY ACVP IFY SPI IFY CPI
Oct-11 $2.399.7 $2.255.3 $2.062.4 0.94 1.09 $2.399.7 *2.255-3 $2.062.4 0.94 1-09

*o-1 3.657.3 *3.110.4 *3.461.2 0.85 0.90 *6.057.0 45.365.7 *5.523.6 0.89 0.97
Dec-11 *4.998-0 $0.0 $0.0 0.00 in1 WIG! *11.055.0 ____ 0.00 *II !
Jan-12 *3.953-9 *0.0 $0-0 0.00 NOIVIG! *15.0099 ____ 0.00 803 IGI!
Feb-12 *4.857.5 $0.0 $0.0 0.00 80 IGO! *19.866.4 ____ 0.00- #03 VIG!
Mar-12 *5.834.1 $0.0 $0.0 0.00 IDIViG! *25.700.5 ____ ____ 0.00 *It WiG!I
Apr-12 *4.971.1 *0.0 *0.0 0.00 1 VIGl $30.671-6 _____ _____0.00 803 WIG!

May-112 $6.268.8 *0.0 *0.0 0.00 IDDIVIO! *36.940.4 ____ ____ 0.00 801 iG'O
Jun-12 *4.871-5 *0.0 *0.0 0.00 80 iGI!, *41.811.9 ____ ____ 0.00 301 iGI!
Jull-12 *4.801.1 $0.0 *0.0 0.00 803 IGI! *46.613.0 ____ ____ 0.00 801 VIO!

Aug-12 *6.593-9 $0.0 *0.0 0. : 00 IIIOIViG! 1*53.206.9 _________ 0.00 801 ViO!
Sep-12 *7.702.6 *0.0 *0.0 10.00 OD0IVi0! *60.909.5 1____ 1____ 0.00 01 V110

CTO *160.417.8 *158.173.8 *131.116.4 10.99 11.211

" Mixer Pump Procurement ($263k) CM (SV) The mixer pump procurement, planned in October,
has still pending evaluation of corrosion erosion test results (additional testing may be required and is
being discussed).

" Tank Waste Sampling ($2 10Ok) CM (SV) driven by two root causes:

o Early completion of a grab sample to support SST C-107 retrieval ($121 k)

o CM point adjustment for implementation of BCR RPP- 12-020, "Core Sampling Platform -

Transfer and Deferral," which deferred and replanned BCWS for the platform readiness
activities consistent with the need to perform core sampling activities in FY 2013 ($89k).
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Office of River Protection Monthly Project Summiary

Office of River Protection [ORP-001.4) Fiscal Year 2012 -Monthly EVMS

Supplement: 7reiitment 5.04

S.0.-------------------------------------------------------------------S15,000.0
0 BCWS

5,. ----------------------------------------- S12,500.0

53,000.1 ! BCWP

L2.00-------------------------------------- 510,000.0

ACWVP

S200 $,500.0
L.--------------------------------------------------------------------- 5000 -YC~

-1501 S50. -4-FYBcwP

S04 --0 -ooWa W 4 -- ".a -4-FYACWP

NOVEtMBER ZOXI

Earned Value
Month BCVS BCVP ACVP SPI CPI FYBCVS IFY BCVP IFY ACVP IFY SPI IFY CPI

Oct-li *187.5 *0-0 *22.3 0.00 0.00 *187-5 40.0 *22.3 0-00 0.00
Now-11 (*87.7) *99.8 *43.3 (1-14) 2.30 9.0 *99.8 $65.6 1.00 1-52
Dec-11 *84-8 *0.0 *0.0 0.i00 iD! VIO! *184.6 ____ 0.00 601 Ybo!
Jan-12 *0.0 *0.0 *0.0 6801 VIO! 601 Yb! $184-6 0____ .00 601V10!
Feb-12 *0.0 *0.0 40.0 tOID! 01 $ 184-6 ____ 0.00 tOIVG!
Mar-12 $00 $0.0 $0.0 601 b! 0! $184-6 ____ 0.00 601 Yb!
Apir-12 *634.0 $0.0 *0.0 0.00 SOIVIO! *818.6 ____ 0.00 60 VIO!

May-12 *1.056.6 *0.0 *0.0 0.00 601V10! *1.875.2 ____ 0.00 60 ViOl!
Jun-12 *859.6 *0.0 *0.0 0.00 O01VI0! *2.734.8 ____ 0.00 601 Yb!
Jul-12 *1.430.3 *0.0 $0.0 0.00 601 Yb! *4.165.1 ____ 0.00 601 WO!

Aug-12 *2.171.8 *0-0 *0.0 0.00 601VIO! *6.336.9 ____ 0.0 601 VIO!
Sep-12 $1.931-1 *0.0 $0.0 0.00 601 Yb! *8.268.0 ____ ____ 0.0 011ViO!

CTO *13.541.1 *13.541.1 *11.497.4 1.00 1.118C

WTP Pre-Treatment Alternative Studies, ($55k), CM (CV) from self-performing WTP
technology development baseline studies, reducing subcontractor cost with less than expected
labor.
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Office of River Protection Monthly Project Summnary

Acquisition of New Facilities

M-090-11, Complete the Negotiation of No More Than Two Canister Storage Facility
Construction Interim Milestones, Due: 12/31/12, Status: On Schedule. Negotiations are not
yet underway.

M-090-00, Acquire/modify facilities for storage of IHLW, Due: 12/31/2019, Status: On
Schedule

M-047-06, Complete negotiation of no more than two interim milestones governing work
necessary to support completion of M-047-00, Due: 06/30/12, Status: Negotiations are not yet
underway.

M-047-00, Complete Work Necessary to provide facilities for management of secondary
waste from the WTP, Due: 12/31/2022, Status: On Schedule

Significant Past Accomplishments:

Conceptual Design activities continue on the Interim Hanford Storage and Secondary Liquid
Waste Treatment Projects.

The Secondary Liquid Waste Treatment Project conducted a two-day Alternatives Analysis
workshop the week of December 5, 2011 to evaluate four different waste package sizes and
corresponding waste mixing equipment and package handling alternatives associated with the
different waste package sizes. The workshop resulted in the selection of a % height ISO
container as the preferred waste package size that will be further developed during Conceptual
Design.

Significant Planned Actions in the Next Six Months:

" Continue Conceptual Design for both the Interim Hanford Storage and Secondary Liquid
Waste Treatment Projects.

* Issue the Value Engineering Reports for the Interim Hanford Storage and Secondary
Liquid Waste Treatment Projects.

" Issue the Safety Design Strategy and Process Hazard Analysis Report for the Interim
Hanford Storage Project.

* Issue Environmental & Communication Plans for both the Interim Hanford Storage and
Secondary Liquid Waste Treatment Projects.

" Complete the Conceptual Safety Design Report for the Interim Hanford Storage project.
" Complete Conceptual Design for both the Interim Hanford Storage and Secondary Waste

Treatment Projects.

Issues:

None
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Office of River Protection Monthy Project Summary

Supplemental Treatment and Part B Permit Applications

M-062-40ZZ, Submit a one-time Tank Waste Supplemental Treatment Technologies report
if a supplemental treatment technology is proposed other than a 2nd LAW, Due:
10/31/2014, Status: On Schedule.

M-062-45ZZ, Negotiate a one-time supplemental treatment selection, Due: 4/30/2015,
Status: On schedule. Negotiations are not yet underway.

M-062-45ZZ-A, Convert M-062-31-TO1 through M-062-34-TO1 to Interim Milestones, Due:
4/30/2015, Status: On Schedule.

M-062-31-TO1, Complete final design and submit RCRA Part B permit mod request, Due:
4/30/2016, Status: On schedule

M-062-32-TO1, Start construction of supplemental vitrification treatment facility and/or
WTP enhancements, Due: 4/30/2018, Status: On schedule

M-062-33-TO1, Complete construction of supplemental vitrification treatment facility
and/or WTP enhancements, Due: 4/30/202 1, Status: On schedule

M-062-45XX, No later than 12/31/2021, the DOE and Ecology shall complete negotiations
to establish a mechanism that will apply to resolve future disputes regarding the
determinations in M-062-45, paragraphs 4 and 5, due: 12/31/2021, Status: On Schedule

M-062-34-TO1, Complete hot commissioning of supplemental vitrification treatment facility
and/or WTP enhancements, Due: 12/30/2022, Status: On schedule

M-062-21, Annually, submit data that demonstrates operation of the WTP, Due: 2/28/2023,
Status: On Schedule

M-062-00, Complete Pretreatment Processing and Vitrification of HLW and LAW Tank
Wastes, Due: 12/31/2047, Status: On Schedule

Significant Past Accomplishments:

None

Significant Planned Actions in the Next Six Months:

None

Issues:

None
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System Plan

M-062-40B, Submit a system plan describing the disposition of all tank waste managed by
ORP, Due: 10/31/2011, Status: Completed 10/24/2011 via DOE-ORP/ECY joint signature
letter 1 I1-TPD-087.

M-062-40C, Select a minimum of three scenarios that will be analyzed in the system plan,
Due: 10/31/2013, Status: On Schedule

M-062-401), Submit a system plan describing the disposition of all tank waste managed by
ORP, Due: 10/31/2014, Status: On Schedule

M-062-45-TO1, Every six years, within six-months after last revision of the System Plan,
negotiate tank waste retrieval sequencing, Due: 4/30/2015, Status: On Schedule

Significant Past Accomplishments:

DOE/ORP submitted the River Protection Project System Plan, Revision 6, with a joint Ecology
signature to EPA on October 24, 2011.

Significant Planned Actions in the Next Six Months:

None

Issues:

None
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WASTE TREATMENT AND IMMOBILIZATION PLANT (WTP)
PROJECT

Number Title Due Date Status

M-062-OIX Submit Semi-Annual TPA Project 01/31/2012 On Schedule
Compliance Report

The WTP Project currently employs about 3,613 Full-Time Equivalent (FTE) contractor (Bechtel
National, Inc. [BNI]) and subcontractor personnel, including 961 craft, 513 non-manual, and
about 194 subcontractor personnel FTEs working at the WTP construction site (all facilities). As
of November 2011, the project was 62 percent complete, design and engineering was 84 percent
complete, procurement was 66 percent complete, construction was 59 percent complete, and
startup and commissioning was 14 percent complete.

The overall WTP Project schedule variance in November was a positive $23.6M; the cost
variance was a negative $26.1M. The cost variance was due to Engineering Design,
Construction Crafts, Plant Equipment, and Construction Subcontracts; and the schedule
variances primarily were related to Plant Equipment and Plant Material.

Following is the status through the end of November for current project issues.

Significant Past Accomplishments:

* Aerosol testing to determine realistic entrainment coefficient for the Process Vessel Vent
Exhaust (PVV) system has been started for PT.

* Completed facility concrete design and design of 35 Hot Cell Jumper Frames in PT.

* Completed 83% of the concrete in the HLW facility with 58ft elevation walls continuing.

* Substantially completed mechanical systems design for the LAW facility.
* Receipt of the ammonia storage vessels at the construction site for BOF

Significant Planned Actions in the Next Six Months:

" Complete erection of 4 -htier structural steel in PT (77ft to 98ft elevation).
* Perform Large Scale Integrated Testing in 4ft and 8ft vessels to resolve PT mixing issues.

* Set in-place two piping modules (PA07 upper, PAOlI lower) in the PT black cells.

* Receive Plant Wash and Drains vessel for HLW (RLD-VSL-8).

* Complete installation of LAW melter power supplies

" Complete installation of the LAW autosampler (ASX system).
* Complete installation of the LAB autosampler System.

* Complete construction of the BOF cooling tower.
* Complete construction of BOF switchgear building.

Issues:

*PT Facility:
- The reduction in the amount of funding for FY 2012 has caused a significant amount of

work to be pushed out into the future. Trends and Baseline Change Proposals (BCP) are
being processed to incorporate these changes
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- PVP Aerosol testing at Parsons is taking longer than expected. Due to unforeseen
complications during testing execution, full results of the testing effort may not be
available until mid-February 2012. The impact of this schedule slip is not well defined at
this time, due to simultaneous impacts of the FY 2012 funding reduction.

*No significant issues in HLW, LAW, LAB or BOF at this time.
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PRETREATMENT (PT) FACILITY

The Pretreatment (PT) Facility will separate radioactive tank waste into High Level Waste
(HLW) and Low-Activity Waste (LAW) fractions and transfer each waste type to the respective
vitrification facility for immobilization. Through November 2011, the PT Facility is 51 percent
complete overall, with engineering design 79 percent complete, procurement 49 percent
complete, and construction 41 percent complete.

Significant Past Accomplishments:

On-going work includes installation of rebar for the placement of Control Building basemat and
98ft elevation slabs, fabrication of piping modules, installation of drain piping, service air piping,
cable trays and supports, ductwork, conduit, wall liner plates, and sparge tubing in the hot cell,
and structural steel at the 77ft elevation.

Completed facility concrete design and completed design of 35 Hot Cell Jumper Frames.
Completed Informational testing for validation of the assumption that Newtonian fluid model
bounds non-Newtonian fluids. Test results are being evaluated by BNI. Project Execution Plan
for the Large Scale Integrated Testing program (LSIT) was updated. Aerosol testing to
determine realistic entrainment coefficient for the Process Vessel Vent Exhaust (PVV) system
has been started at Parsons Facility in Pasco.

BNI is actively working to resolution of the issues raised by DOE regarding vessel material
selection. Draft report of the BNI evaluation is scheduled to be available to DOE in January
2012.

Completed as-built measurements of on-site Waste Feed Receipt Process (FRP) vessels, in
preparation of the modifications resulted from the changes in the seismic criteria and chemical
processes. Successfully completed Verification and Validation (V&V) of Quantitative Risk
Analysis (QRA) for Hydrogen in Piping and Ancillary Vessels (HPAV). Completed HAZOP's
for the HLW Lag Storage and Feed Blending Process (HLP) and the FRP systems.

PT critical paths primarily flows through the vessel Lag Storage and Feed Blending Process
(HLP)-22 installations. The next critical path flows through CXP vessel alterations, followed by
the hot cell vertical pumps, integrated pump frames, and rigid electrical jumpers. The tertiary
critical path flows through installation of HVAC PVV fans and blowers, followed by completion
of the Filter Cave. BNI is updating their plans for the FY 2012 activities based on the reduced
funding plan that impacts PT facility. The re-plan (BCP 06-05858) is targeted to be completed
by the end of January 2012.

Significant Planned Actions in the Next Six Months:

" Complete aerosol testing to determine entrainment coefficient for the PVV system

* Obtain Ecology approval of the permit packages to proceed with the alteration of the on-site
vessels FRP -2A/B/C/D and UFP-62A/B/C

" Set in-place 2 piping modules (PAO7 upper, PAOlI lower) in the black cells

" Complete removal of the vessel CXP-00 1 from the black cell in accordance with the
modified CXP system design

* Set Hot Cell Vertical door drive mechanism replacement gearbox and switch

* Complete fabrication of Lag Storage and Feed Blending Process (HLP) vessels-27A/B
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" Perform LSIT in 4ft and 8ft vessels for resolving mixing issues

" Complete placements for the Control Building basemat, and make initial 98ft elevation slab
placements

" Complete remaining mechanical systems re-committed design packages

* Continue erection of 4 th tier structural steel (77ft to 98ft elevation)

* Complete resolution of the material selection issues with the vessels

Issues:

" The reduction in the amount of funding for FY 2012 has caused a significant amount of work
to be pushed out into the future. Trends and Baseline Change Proposals (BCP) are being
processed to incorporate these changes

* PVP Aerosol testing at Parsons is taking longer than expected. Due to unforeseen
complications during testing execution, full results of the testing effort may not be available
until mid-February 2012. The impact of this schedule slip is not well defined at this time,
due to simultaneous impacts of the FY 2012 funding reduction.
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HIGH-LEVEL WASTE (HLW) FACILITY

The High Level Waste (HLW) Facility will receive the separated high-level waste from the
Pretreatment (PT) Facility. The concentrate is blended with glass formers and converted into
molten glass in one of the two HLW melters and then poured into cylindrical stainless steel
canisters. After cooling, the canisters are sealed and decontaminated prior to shipment to interim
storage. The HLW Facility is 57 percent complete overall, with engineering design 86 percent
complete, procurement 72 percent complete, and construction 38 percent complete.

Significant Past Accomplishments:

Following re-sequencing of the slab over the Filter Cave and the associated walls, the critical
path has shifted to Melter Cell #2 build out. This will increase installation unit rates for
commodities in the Filter Cave as it extends the use of overhead cranes for setting steel. The
near term critical path activities now include two Melter Cave walls, installation of 4 wall
modules, and steel liner plate and insulation on the floor. The submerged bed scrubber and High
Efficiency Mist Elimination vessels are the major procurements associated with the build out.
Current scheduled set date is May 2013. The vessels are in production and 50% and 60%
complete respectfully with the last to deliver in January of 2013.

The remaining four of the 32 Dampers have arrived on site, closing a multinational coordination
effort to design, fab, and construct dampers for the C5 Ventilation, Melter Offgas, and Pulse Jet
Offgas systems. Electrical and piping commodities are progressing throughout the -21 ft, Oft and
1 4ft elevation, including cooling water, cable trays and supports, and fire protection piping. Sub-
Contractors are also continuing with applying special coatings, installing Heating, Ventilation,
and Air Conditioning (HVAC), fire protection piping, and liner plate installations. 83% of the
concrete has been poured in the facility with 58ft elevation walls continuing.

Significant Planned Actions in the Next Six Months:

" C5V Housing and Remote-Operated Damper Installations
" Receive Plant Wash and Drains Vessel (RLD-VSL-8)
* Receive Primary Offgas Vessel HEME Vessel
" Stage Rinse Bogie with Rinse Vessel in Canister Rinse Tunnel

Issues:

No significant issues at this time.
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LOW-ACTIVITY WASTE (LAW) FACILITY

The Low-Activity Waste (LAW) Facility will vitrify LAW from the Pretreatment (PT) Facility.
Waste will be mixed with glass formers, vitrified into glass at a design capacity of 30 metric tons
per day, and placed in stainless steel containers that will be disposed on the Hanford Site in the
Integrated Disposal Facility. The LAW Facility is 67 percent complete, with engineering design
88 percent complete, procurement 85 percent complete, and construction 67 percent complete.

Significant Past Accomplishments:

Electrical systems design continues in support of all equipment, controls, and lighting throughout
the facility. For example, several instrument data sheets were issued for the LAW Melter
Process (LMP) system. Several architectural floor plans and finishing schedules were issued. A
committed calculation was issued - Fatigue Assessment for the LA W Thermal Catalytic Oxidizer
(TCO) for the LAW Secondary Off-gas/Vessel Vent Process (LVP) system. This month BNI
Engineering also issued an engineering specification - Engineering SpecifIcation for Exhausters
and Hoses. Piping isometric drawings were issued for the LMP and LVP systems. Piping and
Instrumentation Diagrams (P&IDs) were issued for the Low Pressure Steam (LPS), Secondary
Off-gas/Vessel Vent Process (LVP), Instrument Service Air (ISA), and Concentrate Receipt
Process (LCP) systems. Pipe support drawings were issued for the Chilled Water (CHW) and
Radioactive Liquid Waste Disposal (RLD) systems.

Procurement activities for the LAW facility are currently focused on the LVP system
components. Engineering review of vendor calculations and vendor interactions continued as a
major emphasis during the ongoing procurement of the LVP system components. Those
BNI/vendor interactions progressed well through the month. The contract was awarded for
High-Efficiency Particulate Air (HEPA) pre-heaters. Many process monitoring instruments were
received during the month including Flow Transmitters (FT), Pressure Differential Transmitters
(PDT), and Temperature Transmitters (TT) for the C2V ventilation system; PTs for the
Autosampling (ASX), High-Pressure Steam (HPS), ISA, Plant Service Air (PSA), and RLD
systems; and PDTs for the C3V and C5V systems.

The primary areas of construction focus continued to be facility partition wall installation and
equipment installation for the Container Finishing Handling (LFH) system. For example,
installation of the decontamination manipulators and south finishing line dual-rail hoist for the
LFH system continued. Other on-going construction activities during December included
installation of the pour cave monorail hoists for the Container Pour Handling (LPH) system,
Medium-Voltage Electrical (MVE) transformers, and Low-Voltage Electrical (LVE) equipment.

Integrated Control Network (ICN) development continued with software design and testing for
the following systems:

" Melter Feed Process (LFP)
* Container Finishing Handling (LFH)
* Auto Sampling (ASX)
" Secondary Off-gas/Vessel Vent Process (LVP)
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Significant Planned Actions in the Next Six Months:

" Complete installation of melter power supplies
" Complete installation of auto sampling (ASX) system
" Receive Exhausters for LVP system
* Receive HEPA Pre-heaters for LVP system
" Receive HEPA Housings for LVP system

Issues:

No major issues at this time
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ANALYTICAL LABORATORY

The Analytical Laboratory (LAB) will support the Hanford Tank Waste Treatment and
Immobilization (WTP) operations by analyzing feed, vitrified waste, and effluent streams. The
LAB is 50 percent complete overall, with engineering design 79 percent complete, procurement
75 percent complete, and construction 73 percent complete.

Significant Past Accomplishments:

As construction marches forward towards the substantially complete milestone numerous key
procurements have arrived to keep the construction team on schedule. One example of these
procurements included several key control valves for the autosampling system. The primary
focus still remains on the installation of partition walls and the build out of radiological labs.

The LBL engineering team continues to tackle design changes as needed, and the team is
currently engaged in Heating, Ventilation, and Air Conditioning (HVAC) work to accommodate
additional heat loads not originally anticipated.

As the facility continues to take shape, procedural and method development is progressing. The
LAB team provided comments for consolidation on the Tank Mixing-Sampling Demonstration
Plan, which provides a discussion of how the Waste Acceptance Criteria (WAC) sample is to be
taken.

Significant Planned Actions in the Next Six Months:

" Install Autosampler HEPA filter housings frames

* Complete installation of Autosampler System
* Install can crusher
* Set pumps in C5 pit
* Install Hot Cell import/export motors

Issues:

No major issues.
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BALANCE OF FACILITIES (BOFl)

The Balance of Facilities (BOF) provides services and utilities to support operation of the main
production facilities - PT, HLW, LAW, and LAB. The BOF is 47 percent complete overall,
with engineering design 69 percent complete, procurement 47 percent complete, and
construction 63 percent complete.

Significant Past Accomplishments:

The Defense Nuclear Facility Safety Board (DNFSB) was on site for several days to complete a
review of the WTP electrical design with added focus on the Emergency Turbine Generator
(ETG). Fortuitously, On Power and Rolls Royce were here for a separate set of meetings, and
several of their technical experts were able to attend the DNFSB meeting, and answer several of
the technical questions asked by the board.

The receipt of the ammonia storage vessels at the construction site marked a major
accomplishment for the BNI engineering and procurement team.

Significant efforts continued to be applied in preparation for the turnover of B87 and B91 this
year. Additional walk-downs of the building were performed to evaluate any potential safety
concerns, and hazards analysis meetings are beginning to ensure all documentation is updated
and in alignment for the facility turnover.

An area of current concern is the impacts of high energy sources, such as a failure of a
compressed air storage tank, on safety significant equipment. Engineering has completed the
calculations, determined potentially affected equipment, and mitigating strategies are currently
being developed.

Significant Planned Actions in the Next Six Months:

* Complete construction of cooling tower
* Complete construction of BOF switchgear building
" Install structural steel for anhydrous ammonia facility
* Receive anhydrous ammonia system

Issues:

No major issues.
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Consent Decree 08-5085-FVS
Project Summary Report

January 2012

Page Topic Leads

1 Statistics I Status James Lynch / Dan
McDonald / Jeff Lyon

3 SST Retrieval and Closure Chris Kemp / Jeff Lyon
- D-0013-01, -02, -03, -04

Tank Waste Retrieval Work Plan
5 (TWRWP) Status Chris Kemp / Jeff Lyon

- Consent Decree Appendix C

6 WTP - Immobilization Plant Project Delmar Noyes / Dan
- D-00A-06, D-00A-1 7, D-OOA-01 McDonald

8 WTP Pretreatment (PT) Facility Wahed Abdul / Dan
- D-OOA-18, -19, -13, -14, -15, 16 McDonald

11 High-Level Waste (HLW) Facility Gary Olsen / Dan McDonald
- D-00A-20, -21, 02, 03

13 Low-Activity Waste (LAW) Facility Jeff Bruggeman / Dan
- D-OOA-07, -08, -09 McDonald

16 Analy'tical Laboratory (LAB) Jason Young / Dan McDonald
_ D-OOA-005

18 Balance of Facilities (B30F) Jason Young / Dan McDonald
- D-OOA-1 2
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Milestone Title Due Date Dat jStatus

_____________ ~~~FiscalYear 2012 _____ __________

D-OOC-02L Submit to Ecology and Oregon Monthly Summary 10/31/11 10/25/11 Completed
Reports _____

D-OOC-02M Submit to Ecology and Oregon Monthly Summary 11/30/11 11/21/11 Completed
Reports

D-OOC-02N Submit to Ecology and Oregon Monthly Summary 12/31/11 12/27/11 Completed
Reports

D-OOC-020 Submit to Ecology and Oregon Monthly Summary 01/31/12 On
Reports ______Schedule

*DOC0P Submit to Ecology and Oregon Monthly Summary T 28/2On
*D0C.2PReports 022/2Schedule

**Future Monthly Reports will be added as necessary to maintain a two-months ahead activity.

Submit to Ecology and Oregon Semi-Annual Report On
D-OOC-OlD3 Documenting Progress During Previous 6 Month 01/31/12 Schedule

Period_____

Submit to Ecology and Oregon Semi-Annual Report On
D-OOC-OlIE Documenting Progress During Previous 6 Month 07/31/12 Schedule

Period

____________ ~~~Fiscal Year 2013 ___________ ____

DOC0XSubmit to Ecology &State of Oregon Monthly 103/21 On
D-OO-02XSummary Report 103/02chedule

**D00C-02Y Submit to Ecology & State of Oregon Monthly 11/30/2012 _______{ On
_______________Summary Report Schedule______________

**Future Monthly Reports will be added as necessary to maintain a two-months ahead activity.

D-OO-05LABConsrucionSubtantall Coplet 1231/012On
D-OO-05LABConsrucionSubtantall Coplet 1231/012Schedule

D-OOA-12 Steam Plant Construction Complete 12/31/2012 On
Schedule

D-O-1 Complete Construction of Structural Steel to EL. 37' 123/02On
D-OO-21in IILW Fac. 123/02Schedule

DOOCO1F Submit to Ecology & State of Oregon Semi-Annual 1/31/2013 On
-- Report 1Schedule

D-OOC-OlG Submit to Ecology & State of Oregon Semi-Annual 7/31/2013 On
Report Schedule

D-006-00-Al Provide State of Oregon Notice of Meetings 9/25/2013 Scedl
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Reports

D-OOC-01 series, Submit to Ecology & State of Oregon Semi-Annual Report, Due: Semi-
Annually - January 3 1S" and July 3 I't of each year. Status: On Schedule

D-OOC-02 series, Submit to Ecology & State of Oregon Monthly Summary Report
Documenting Progress During Previous Month, Due: End of Each Month, Status: On
Schedule

D-006-00-A1, Provide State of Oregon notice of meetings in D-006-00-A, etc. no less than 30
days before they are scheduled, Due: 9/25/20 13, Status: On Schedule

D-006-00-A, Meet Approximately Every Three Years After Entry of Decree to review
requirements of the Consent Decree, Due: 10/25/2013, Status: On Schedule
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SST Retrieval and Closure Program

D-OOB-O1, Complete Retrieval of Tank Wastes from 10 Remaining SSTs in WMA-C, Due:
9/30/2014, Status: On Schedule

D-OOB-01A thru J, Submit Tank Retrieval Complete Certification, Due: TBD
Pursuant to the requirement at IV(B3)(5) of the Consent Decree (CD) DOE must submit to
Ecology a written certification that DOE has completed retrieval of a tank in accordance with the
requirements of Appendix "C", Part 1, of the CD. Tanks currently in retrieval status are C-107,
C-108, C-109, C-1 O, C-104, and C-ill1.

D-0011-02, Advise Ecology of the 9 SST's from which Waste Will Be Retrieved by 2022,
Due: 9/30/20 14, Status: Complete. ORP and Ecology began meeting in December 2010 to
discuss the selection of the next nine tanks to be retrieved and why ORP believes those nine
tanks should be in A/AX Farms. The last meeting was held on August 24, 2011. At this meeting,
Ecology provided ORP with the guidance that Ecology believes the requirements of Project B-2
of the Consent Decree have been met.

D-0011-03, Initiate Startup Retrieval in At Least 5 of 9 SSTs in D-OOB-02, Due: 12/31/2017,
Status: On Schedule

D-OOB-04, Complete Retrieval of Tank Wastes from the 9 SSTs in D-0011-02, Due:
9/30/2022, Status: On Schedule

D-OOB-04A thru 1, Submit Tank Retrieval Complete Certification, Due: TBD

Significant Past Accomplishments:

1. Continued Hard Heel Removal activities by performing water recirculation in C-108.
2. Continued design and procurement for C- 109 Hard Heel Removal equipment.
3. Initiated AN-103 pump replacement.
4. Declared readiness for C-i 12 retrieval
5. Continued design and procurement for C-101 & 102 bulk retrieval systems.

Significant Planned Activities in the Next Six Months:

1 . Complete the installation of the C- 101 ventilation system and removal of legacy
equipment.

2. Complete the installation of the C- 102 ventilation system and removal of legacy
equipment.

3. Complete C-101 design development for installation of Modified Sluicing System.
4. Complete C-102 design development for installation of Modified Sluicing System.
5. Complete the installation of the C-l105 ventilation system and removal of equipment.
6. Complete C- 107 bulk retrieval.
7. Complete hard heel retrieval of C- 108.
8. Start up of C-1 12 Modified Sluicing Retrieval System.
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9. Complete C-i112 bulk retrieval.
10. Commence discussions with Ecology on the retrieval certificate of completion
11. Complete installation of the AN- 106 ventilation system.

Issues:

None.
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Tank Waste Retrieval Work Plan (TWRWP) Status

Tank TWRWP Expected Retrieval Second Third
Revisions Technology Technology Technology_

C-l1 RP-2520 Projected revision MRS (per 10/7/10
C-01 RP-250early fall agreement, to be

______ ________ ______________Modified Sluicing)______

C-102 RPP-22393 In Process Modified Sluicing Dhissoluto

0-103 RPP-21S95 _________ Retrieval Completed

C-104 RPP-22393 In Process Modified Sluicing Dhissoluto

C-105 RPP22520 Projected revision MRS_______ eryfl__________ _______

C-106 Retrieval Completed

C-107 RPP-22393 In Process MARS-S MARS-High-
____ __ ___ ____ _ _ ___ ____ ___ __ ____ ___ ___ ___ Pressure

C-108 RPP-22393 In Process Modified Sluicing Dhissoluto

C-109 RPP-21895 Following RPP- Mdfe liig M-T
______ _________22393 Mdfe liig M-T

C-1 10 RPP-331 16 22393ng PP Modified Sluicing

C-111 RPP-37739 22393ng PP Modified Sluicing

C-1 12 RPP-22393 In Process Modified Sluicing Dhissoluto ____

Significant Accomplishments

None.

Significant Planned Activities in the Next 6 Months:

*ORP, Ecology, and WRPS met on 0 1/12/12 to discuss Ecology's informal comments on

the C- 10 1 TWvRWP. Meetings to continue to finalize 0- 10 1 TWRWP.

Issues:

None.
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WASTE TREATMENT AND IMMOBILIZATION PLANT (WTP) PROJECT

Number Title Due Date Status

D-OOC-O1D Semi-Annual CD Report 01/31/2012 On schedule

D-OOA-06 Complete Methods Validations 12/31/2017 On schedule

D-OOA-17 Hot Start of Waste Treatment 12/31/2019 On schedule
Plant

D-OOA-0 1 Achieve Initial Plant 12/31/2022 On schedule
Operations for WTP

The WTP Project currently employs about 3,613 Full-Time Equivalent (FTE) contractor (Bechtel
National, Inc. [BNI]) and subcontractor personnel, including 961 craft, 513 non-manual, and
about 194 subcontractor personnel FTEs working at the WTP construction site (all facilities). As
of November 2011, the project was 62 percent complete, design and engineering was 84 percent
complete, procurement was 66 percent complete, construction was 59 percent complete, and
startup and commissioning was 14 percent complete.

The overall WTP Project schedule variance in November was a positive $23 .6M; the cost
variance was a negative $26.1 M. The cost variance was due to Engineering Design,
Construction Crafts, Plant Equipment, and Construction Subcontracts; and the schedule
variances primarily were related to Plant Equipment and Plant Material.

Following is the status through the end of November for current project issues.

Significant Past Accomplishments:

* Aerosol testing to determine realistic entrainment coefficient for the Process Vessel Vent
Exhaust (PVV) system has been started for PT.

" Completed facility concrete design and design of 35 Hot Cell Jumper Frames in PT.
* Completed 83% of the concrete in the HLW facility with 58ft elevation walls continuing.
* Substantially completed mechanical systems design for the LAW facility.
" Receipt of the ammonia storage vessels at the construction site for BOF

Significant Planned Actions in the Next Six Months:

* Complete erection of 4 th~tier structural steel in PT (77f1 to 98ft elevation).
* Perform Large Scale Integrated Testing in 4ft and 8ft vessels to resolve PT mixing issues.
" Set in-place two piping modules (PAO7 upper, PA01 lower) in the PT black cells.
* Receive Plant Wash and Drains vessel for HLW (RLD-VSL-8).
* Complete installation of LAW melter power supplies.
" Complete installation of the LAW autosampler (ASX system).
* Complete installation of the LAB autosampler System.
* Complete construction of the Balance of Facilities (BOF) cooling tower.
* Complete construction of BOF switchgear building.

Issues:

* PT Facility:
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- The reduction in the amount of funding for FY 2012 has caused a significant amount of
work to be pushed out into the future. Trends and Baseline Change Proposals (BCP) are
being processed to incorporate these changes

- PVP Aerosol testing at Parsons is taking longer than expected. Due to unforeseen
complications during testing execution, full results of the testing effort may not be
available until mid-February 2012. The impact of this schedule slip is not well defined at
this time, due to simultaneous impacts of the FY 2012 funding reduction.

No significant issues in HLW, LAW, LAB or BOF at this time.

Data Set: FY 2011 Earned Value Data Data as of- November 2011
River Protection

01- D-416 - Waste Treatment Plant (WTP) Project
Monthly EVMS Monthly and Fiscal Year Values
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100,000
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------------------------- -------- ----- 00,000 AYCW
40,000FY BCWS

20,000--- -- -- ----- -200,000 -FYACWP

2 0,0 0 0- 
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Earned Value Month

Eared Value BCWS BCWP ACWP SPI ICPI FY BCWS FY BCWP FY ACWP FY SPI FYCPI
Month
Oct 2011 $64,411 $65,869 $66,670 1.02 0.99 $64,411 $65,869 $66,670 1.02 0.99
Nov 2011 $65,647 $70,625 $70,879 1.08 1.00 $130,058 $136,494 $137,549 1.05 0.99
Dec 2011 $110,204 0.00 $240,262 0.00
Jan 2012 $56,800 0.00 $297,063 0.00
Feb 2012 $76,818 0.00 $373,881 0.00
Mar 2012 $66,635 0.00 $440,516 0.00
Apr 2012 $64,587 0.00 $505,103 0.00
May 2012 $83,766 0.00 $588,869 0.00
Jun 2012 $95,717 0.00 $684,585 0.00
Jul 2012 $80,199 0.00 $764,785 0.00

Aug 2012 $74,342 0.00 $839,126 0.00
Sep 2012 $81,928 0.00 $921,054 0.00

PTD $6,593,806 $6,617,448 $6,643,575 1.00 1.00

Project Manager CD Review 7 January 2012



Office of River Protection Monthly Project Summary

PRETREATMENT (PT) FACILITY

Number Title Due Date Status

D-OOA-19 Complete Elevation 98' Concrete Floor Slab in 12/31/2014 On Schedule
_____ _____ PT Facility ________ _______

D-OOA- 13 Complete Installation of Pretreatment Feed 12/3 1/2015 On Schedule
__________Separation Vessels

D-OOA-14 PT Facility Construction Substantially 12/31/2017 On Schedule
Complete _______

D-OOA- 15 Start PT Facility Cold Commissioning 12/31/2018 On Schedule
D-00A- 16 .PT Facility Hot Commissioning Complete 12/31/2019 On Schedule

The Pretreatment (PT) Facility will separate radioactive tank waste into High Level Waste
(HLW) and Low-Activity Waste (LAW) fractions and transfer each waste type to the respective
vitrification facility for immobilization. Through November 2011, the PT Facility is 51 percent
complete overall, with engineering design 79 percent complete, procurement 49 percent
complete, and construction 41 percent complete.

Significant Past Accomplishments:

On-going work includes installation of rebar for the placement of Control Building basemat and
98ft elevation slabs, fabrication of piping modules, installation of drain piping, service air piping,
cable trays and supports, ductwork, conduit, wall liner plates, and sparge tubing in the hot cell,
and structural steel at the 77ft elevation.

Completed facility concrete design and completed design of 35 Hot Cell Jumper Frames.
Completed Informational testing for validation of the assumption that Newtonian fluid model
bounds non-Newtonian fluids. Test results are being evaluated by BNI. Project Execution Plan
for the Large Scale Integrated Testing program (LS IT) was updated. Aerosol testing to
determine realistic entrainment coefficient for the Process Vessel Vent Exhaust (PVV) system
has been started at Parsons Facility in Pasco.

BNI is actively working to resolution of the issues raised by DOE regarding vessel material
selection. Draft report of the BNI evaluation is scheduled to be available to DOE in January
2012.

Completed as-built measurements of on-site Waste Feed Receipt Process (FRP) vessels, in
preparation of the modifications resulted from the changes in the seismic criteria and chemical
processes. Successfully completed Verification and Validation (V&V) of Quantitative Risk
Analysis (QRA) for Hydrogen in Piping and Ancillary Vessels (HPAV). Completed HAZOP's
for the HLW Lag Storage and Feed Blending Process (HLP) and the FRP systems.

PT critical paths primarily flows through the vessel Lag Storage and Feed Blending Process
(HLP)-22 installations. The next critical path flows through CXP vessel alterations, followed by
the hot cell vertical pumps, integrated pump frames, and rigid electrical jumpers. The tertiary
critical path flows through installation of HVAC PVV fans and blowers, followed by completion
of the Filter Cave. BNI is updating their plans for the FY 2012 activities based on the reduced
funding plan that impacts PT facility. The re-plan (BCP 06-05858) is targeted to be completed
by the end of January 2012.

Project Manager CD Review 8 January 2012



Office of River Protection Monthly Project Summary

Significant Planned Actions in the Next Six Months:

* Complete aerosol testing to determine entrainment coefficient for the PVV system

" Obtain Ecology approval of the permit packages to proceed with the alteration of the on-site
vessels FRP -2A/B/C/D and UFP-62A1B/C

* Set in-place 2 piping modules (PA07 upper, PAO I lower) in the black cells

" Complete removal of the vessel CXP-OO01 from the black cell in accordance with the
modified CXP system design

* Set Hot Cell Vertical door drive mechanism replacement gearbox and switch

" Complete fabrication of Lag Storage and Feed Blending Process (HLP) vessels-27A1B

" Perform LSIT in 4ft and 8ft vessels for resolving mixing issues

" Complete placements for the Control Building basemat, and make initial 98ft elevation slab
placements

" Complete remaining mechanical systems re-committed design packages

" Continue erection of 4t1h tier structural steel (77ft to 98ft elevation)

" Complete resolution of the material selection issues with the vessels

Issues:

" The reduction in the amount of funding for FY 2012 has caused a significant amount of work
to be pushed out into the fuiture. Trends and Baseline Change Proposals (BCP) are being
processed to incorporate these changes.

" PVP Aerosol testing at Parsons is taking longer than expected. Due to unforeseen
complications during testing execution, full results of the testing effort may not be available
until mid-February 2012. The impact of this schedule slip is not well defined at this time,
due to simultaneous impacts of the FY 2012 funding reduction.

Project Manager CD Review 9 January 2012



Office of River Protection Monthly Project Summary

EXC-Ola: Fiscal Year Cost and Schedule Report
Data Set: FY 2011 Earned Value Data Data as of: Nlovember 2011

River ProtectionF ~01-D-16E - Pretreatment Facilty

Facility Specific (unallocated) Monthly and Fiscal-Year-to-Date (FY-TD) EVMVS Values
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Earned Value Month

IEarned Value IBCWS BCWP ACWP SPI CPI IY BCSFYB FY ACWP I FYCP
MonthIII pWSFB PFSP FcI
Oct 2011 $17,935 $20,110 $20,000 1.12 1.01 $17,935 $20,110 $20,000 1.12 1.01
Nov 2011 $20,616 $24,945 $25,222 1.21 0.99 $38,551 $45,055 $45,222 1.17 1.00
Dec 2011 $38,978 0.00 $77,529 0.00
Jan 2012 $15,622 0.00 $93,150 0.00
Feb 2012 $21,466 0.00 $114,617 0.00
Mar 2012 $17,804 0.00 $132,421 0.00
Apr2012 $17,121 0.00 $149,542 0.00
May 2012 $31,749 0.00 $181,291 0.00
J un 2012 $35,807 0.00 $217,098 0.00
Jul 2012 $32,977 0.00 $250,075 0.00

Aug 2012 $29,294 0.00 $279,369 0.00
Sep 2012 $32,525 0.00 $311,895 0.00

PID $1,281,725 $1,294,552 $1,265,837 1.01 1.02

Project Manager CD Review 10 January 2012



Office of River Protection Monthly Project Summary

HIGH-LEVEL WASTE (HLW) FACILITY

Number Title Due Date Status
D-OOA-21 Complete 12/31/2012 On Schedule

Construction of Structural Steel to 37' in HLW
Facility

D-OOA-02 HLW Facility Construction Substantially 12/31/2016 On Schedule
Complete_______

D-OOA-03 Start HLW Facility Cold Commissioning 6/30/2018 On Schedule

D-OOA-04 IHLW Facility Hot Commissioning Complete 12/31/2019 On Schedule

The High Level Waste (HLW) Facility will receive the separated high-level waste from the
Pretreatment (PT) Facility. The concentrate is blended with glass formers and converted into
molten glass in one of the two HLW melters and then poured into cylindrical stainless steel
canisters. After cooling, the canisters are sealed and decontaminated prior to shipment to interim
storage. The HLW Facility is 57 percent complete overall, with engineering design 86 percent
complete, procurement 72 percent complete, and construction 38 percent complete.

Significant Past Accomplishments:

Following re-sequencing of the slab over the Filter Cave and the associated walls, the critical
path has shifted to Melter Cell #2 build out. This will increase installation unit rates for
commodities in the Filter Cave as it extends the use of overhead cranes for setting steel. The
near term critical path activities now include two Melter Cave walls, installation of 4 wall
modules, and steel liner plate and insulation on the floor. The submerged bed scrubber and High
Efficiency Mist Elimination vessels are the major procurements associated with the build out.
Current scheduled set date is May 2013. The vessels are in production and 50% and 60%
complete respectfully with the last to deliver in January of 2013.

The remaining four of the 32 Dampers have arrived on site, closing a multinational coordination
effort to design, fab, and construct dampers for the C5 Ventilation, Melter Offgas, and Pulse Jet
Offgas systems. Electrical and piping commodities are progressing throughout the -21 ft, Oft and
14ft elevation, including cooling water, cable trays and supports, and fire protection piping. Sub-
Contractors are also continuing with applying special coatings, installing Heating, Ventilation,
and Air Conditioning (HVAC), fire protection piping, and liner plate installations. 83% of the
concrete has been poured in the facility with 58ft elevation walls continuing.

Significant Planned Actions in the Next Six Months:

* C5V Housing and Remote-Operated Damper Installations
* Receive Plant Wash and Drains Vessel (RLD-VSL-8)
* Receive Primary Offgas Vessel HEME Vessel
* Stage Rinse Bogie with Rinse Vessel in Canister Rinse Tunnel

Issues:

No significant issues at this time.

Project Manager CD Review I11 January 2012



Office of River Protection Monthly Project Summary

Data Set: FY 2011 Earned Value Data Data as of: November 2011
River Protection

O1-D-16D - High-Level Waste Fa3cility

Facility Specific (unallocated) Monthly and Fiscal-Year-to-Date (FY-TD) EVMVS Values
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Earned Value Month

Earned Value BCWS BCWP ACWP SPI CPI FY BCWS FY BCWP FY ACWP FY SPI FY CPiI
Month I I
Oct 2011 $9,953 $10,437 $10,368 1.05 1.01 $9,953 $10,437 $10,368 1.05 1.01
Nov 2011 $10,920 $11,224 $11,295 1.03 0.99 $20,873 $21,661 $21,663 1.04 1.00
Dec 2011 $16,931 0.00 $37,804 0.00
Jan 2012 $11,984 0.00 $49,787 0.00
Feb 2012 $20,661 0.00 $70,449 0.00
Mar 2012 $11,228 0.00 $81,676 0.00
Apr 2012 $12,000 0.00 $93,676 0.00
May 2012 $15,677 0.00 $109,353 0.00
IJun 2012 $17,388 0.00 $126,741 0.00
Jul 2012 $16,812 0.00 $143,553 0.00

Aug 2012 $12, 944 0.00 $156,497 0.00
Sep 2012 $14,486 0.00 $170,982 0.00

ITD $850,367 $853,287 $846,721 1.00 1.01
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Office of River Protection Monthly Project Summary

LOW-ACTIVITY WASTE (LAW) FACILITY

Number Title Due Date Status

D-OOA-07 LAW Facility Construction Substantially 12/31/2014 On schedule
________Complete

D-OOA-08 Start LAW Facility Cold Commissioning 12/31/2018 On schedule

D-OOA-09 LAW Facility Hot Commissioning 12/31/2019 On schedule
________ Complete ________ _______

The Low-Activity Waste (LAW) Facility will vitrify LAW from the Pretreatment (PT) Facility.
Waste will be mixed with glass formers, vitrified into glass at a design capacity of 30 metric tons
per day, and placed in stainless steel containers that will be disposed on the Hanford Site in the
Integrated Disposal Facility. The LAW Facility is 67 percent complete, with engineering design
88 percent complete, procurement 85 percent complete, and construction 67 percent complete.

Significant Past Accomplishments:

Electrical systems design continues in support of all equipment, controls, and lighting throughout
the facility. For example, several instrument data sheets were issued for the LAW Melter
Process (LMP) system. Several architectural floor plans and finishing schedules were issued. A
committed calculation was issued - Fatigue Assessment for the LA4 W Thermal Catalytic Oxidizer
(TCO) for the LAW Secondary Off-gas/Vessel Vent Process (LVP) system. This month BNI
Engineering also issued an engineering specification - Engineering Specification for Exhausters
and Hoses. Piping isometric drawings were issued for the LMP and LVP systems. Piping and
Instrumentation Diagrams (P&IDs) were issued for the Low Pressure Steamn (LPS), Secondary
Off-gas/Vessel Vent Process (LVP), Instrument Service Air (ISA), and Concentrate Receipt
Process (LCP) systems. Pipe support drawings were issued for the Chilled Water (CHW) and
Radioactive Liquid Waste Disposal (RLD) systems.

Procurement activities for the LAW facility are currently focused on the LVP system
components. Engineering review of vendor calculations and vendor interactions continued as a
major emphasis during the ongoing procurement of the LVP system components. Those
BNllvendor interactions progressed well through the month. The contract was awarded for
High-Efficiency Particulate Air (HEPA) pre-heaters. Many process monitoring instruments were
received during the month including Flow Transmitters (FT), Pressure Differential Transmitters
(PDT), and Temperature Transmitters (TT) for the C2V ventilation system; PTs for the
Autosampling (ASX), High-Pressure Steam (HPS), ISA, Plant Service Air (PSA), and RLD
systems; and PDTs for the C3V and C5V systems.

The primary areas of construction focus continued to be facility partition wall installation and
equipment installation for the Container Finishing Handling (LFH) system. For example,
installation of the decontamination manipulators and south finishing line dual-rail hoist for the
LFH system continued. Other on-going construction activities during December included
installation of the pour cave monorail hoists for the Container Pour Handling (LPH) system,
Medium-Voltage Electrical (MVE) transformers, and Low-Voltage Electrical (LVE) equipment.

Project Manager CD Review 13 January 2012



Office of River Protection Monthly Project Summary

Integrated Control Network (ICN) development continued with software design and testing for
the following systems:

" Melter Feed Process (LFP)
" Container Finishing Handling (LFH)
" Auto Sampling (ASX)
" Secondary Off-gas/Vessel Vent Process (LVP)

Significant Planned Actions in the Next Six Months:

* Complete installation of melter power supplies
" Complete installation of auto sampling (ASX) system
" Receive Exhausters for LVP system
" Receive HEPA Pre-heaters for LVP system
" Receive HEPA Housings for LVP system

Issues:

No major issues at this time.
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Office of River Protection Monthly Project Summary

Data Set: FY 2011 Earned Value Data Data as of: November 2011

Facility Specific (unallocated) Monthly and Fiscal-Year-to- Date (FY-TD) EVMVS Values
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Earned Value Month

Earned Value BCS BCWP ACWP SPI CPI FY BCWS FY BCWP FY ACWP FY SPI FY CPI
Month BW
Oct 2011 $4,415 $4,115 $4,014 0.93 1.03 $4,415 $4,115 $4,014 0.93 1.03
Nov 2011 $3,404 $3,510 $3,704 1.03 0.95 $7,819 $7,625 $7,718 0.98 0.99
Dec 2011 $10,430 0.00 $18,249 0.00
Jan 2012 $4,017 0.00 $22,266 0.00
Feb 2012 $5,573 0.00 $27,839 0.00
Mar 2012 $8,317 0.00 $36,155 0.00
Apr 2012 $6,920 0.00 $43,076 0.00
May 2012 $9,462 0.00 $52,538 0.00
Jun 2012 $6,892 0.00 $59,430 0.00
Jul 2012 $5,606 0.00 $65,037 0.00

Aug 2012 $5,257 0.00 $70,294 0.00
Sep 2012 $7,821 0.00 $78,115 0.00

PID $644,402 $644,888 $690,343 1.00 0.93
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Office of River Protection Monthly Project Summary

ANALYTICAL LABORATORY

Number Title Due Date f Status
D-OOA-05 LAB Construction Substantially Complete 12/31/2012 On Schedule

The Analytical Laboratory (LAB) will support the Hanford Tank Waste Treatment and
Immobilization (WTP) operations by analyzing feed, vitrified waste, and effluent streams. The
LAB is 50 percent complete overall, with engineering design 79 percent complete, procurement
75 percent complete, and construction 73 percent complete.

Significant Past Accomplishments:

As construction marches forward towards the substantially complete milestone numerous key
procurements have arrived to keep the construction team on schedule. One example of these
procurements included several key control valves for the autosampling system. The primary
focus still remains on the installation of partition walls and the build out of radiological labs.

The LBL engineering team continues to tackle design changes as needed, and the team is
currently engaged in Heating, Ventilation, and Air Conditioning (HVAC) work to accommodate
additional heat loads not originally anticipated.

As the facility continues to take shape, procedural and method development is progressing. The
LAB team provided comments for consolidation on the Tank Mixing-Sampling Demonstration
Plan, which provides a discussion of how the Waste Acceptance Criteria (WAC) sample is to be
taken.

Significant Planned Actions in the Next Six Months:

* Install Autosampler HEPA filter housings frames
* Complete installation of Autosampler System
" Install can crusher
" Set pumps in C5 pit
" Install Hot Cell import/export motors

Issues:

No major issues.
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Office of River Protection Monthly Project Summary

Data Set: FY 2011 Earned Value Data Data as of: November 2011
River Protection

O1-D- 165 - Analytical Laboratory

Facility Specific (unallocated) Monthly and FiscalI-Year-to- Date (FY-TD) EVMVS Values
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Va u BCW ecw ACW SPI CPI FY BWS F BCW FY CWP FYAPI Fci

MonthVlu Mnt

Oct 2011 $2,489 $3,092 $3,063 1.24 1.01 $2,489 $3,092 $3,063 1.24 1.01
Nov 2011 $3,040 $3,551 $3,680 1.17 0.96 $5,529 $6,643 $6,743 1.20 0.99
Dec 2011 $4,331 0.00 $9,860 0.00
Jan 2012 $2,409 0.00 $12,269 0.00
Feb 2012 $3,893 0.00 $16,162 0.00
Mar 2012 $4,687 0.00 $20,849 0.00
Apr 2012 $4,259 0.00 $25,108 0.00

May 2012 $2,468 0.00 $27,576 0.00
Jun 2012 $1,798 0.00 $29,373 0.00
Jul 2012 $1,024 0.00 $30,397 0.00

Aug 2012 $1,309 0.00 $31,706 0.00
Sep 2012 $838 0.00 $32,544 0.00

PTD $175,330 $175,112 $187,512 1.00 0.93
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Office of River Protection Monthly Project Summary

BALANCE OF FACILITIES (BOF)

Number Title Due Date Status
D-OOA-12 Steam Plant Construction Complete 12/31/2012 On Schedule

The Balance of Facilities (BOF) provides services and utilities to support operation of the main
production facilities - PT, HLW, LAW, and LAB. The BOF is 47 percent complete overall,
with engineering design 69 percent complete, procurement 47 percent complete, and
construction 63 percent complete.

Significant Past Accomplishments:

The Defense Nuclear Facility Safety Board (DNFSB) was on site for several days to complete a
review of the WTP electrical design with added focus on the Emergency Turbine Generator
(ETG). Fortuitously, On Power and Rolls Royce were here for a separate set of meetings, and
several of their technical experts were able to attend the DNFSB meeting, and answer several of
the technical questions asked by the board.

The receipt of the ammonia storage vessels at the construction site marked a major
accomplishment for the BNI engineering and procurement team.

Significant efforts continued to be applied in preparation for the turnover of B87 and B91 this
year. Additional walk-downs of the building were performed to evaluate any potential safety
concerns, and hazards analysis meetings are beginning to ensure all documentation is updated
and in alignment for the facility turnover.

An area of current concern is the impacts of high energy sources, such as a failure of a
compressed air storage tank, on safety significant equipment. Engineering has completed the
calculations, determined potentially affected equipment, and mitigating strategies are currently
being developed.

Significant Planned Actions in the Next Six Months:

* Complete construction of cooling tower
" Complete construction of BOF switchgear building
" Install structural steel for anhydrous ammonia facility
* Receive anhydrous ammonia system

Issues:

No major issues.
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Office of River Protection Monthly Project Summary

Data Set: FY 2011 Earned Value Data Data as of: November 2011
River Protection

O1-D-16C - Balance of Fa3cilities

Facility Specific (unallocated) Monthly and Fiscal-Year-to-Date (FY-TD) EVMVS Values
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Earned Value Month

Earne Vaue BCWS BcwP ACWP SPI CPI FY BCWS FY BCWP FY ACWPI FY SPI FY F7Month I
Oct 2011 $2,980 $1,685 $1,454 0.57 1.16 $2,980 $1,685 $1,454 0.57 1.16
Nov 2011 $1,455 $1,524 $1,564 1.05 0.97 $4,435 $3,209 $3,018 0.72 1.06
Dec 2011 $7,812 0.00 $12,247 0.00
Jan 2012 $1,598 0.00 $13,845 0.00
Feb 2012 $1,964 0.00 $15,809 0.00
Mar 2012 $2,060 0.00 $17,869 0.00
Apr 2012 $2,256 0.00 $20,126 0.00
May 2012 $2,444 0.00 $22,570 0.00
Jun 2012 $3,461 0.00 $26,031 0.00
Jul 2012 $2,356 0.00 $28,387 0.00

Aug 2012 $2,727 0.00 $31,114 0.00
Sep 2012 $2,946 0.00 $34,060 0.00

PID $258,277 $255,321 $252,075 0.99 1.01
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WORKING ORP Key Documents List
For January 2012

TPA ORP Anipae
Milestone D tMilestone Delivery to Regulatory Final, DOE4ORP Contractor EcologyMilestone Title Number Dcument Due Date (If Regultors Reiw Completion Lead Lad Load Comment~Iees

applcabl)1  Dte2  Completion Date

Supors MA P Eolgicl is Asesmet Feeds input for M-045-61 and all Closr ln
Supports WaC Paclogica PRisk95 Asesmen 04/19111 B. Lober S. Eberlein J. Lyon 0 Document was posted on the workigropwbteih

M-04-61 DataPacage RPPRPT4942, Rv 0email notification on 04119/11

Suprt* Feeds input for M-045-61 and all Closr ln
Supports WMA C Characterization Summary 2011 TBD B. Lober S. Eberlein J. Lyon 9 ORP met with ECY on 09/22/11 to proiesau n eu

Submit to Ecology for Review and Approval meigt ics ahfrad
as an Agreement Primary Document, a Phase WMA C Characterization Summary 2012 09/30/12 B. Lober S. Eberlein J. Lyon 0 Feeds input for M-045-61 and all ClosuePln
2 RCRA Facility Investigation/Corrective Supports WM CPAIialodlRnDtPckg
Measure Study Report for W MA C M-045-61 ____CPAInitialModelRunDataPackage 06/30/13 C. Kemp S. Eberlein J. Lyon 0 Feeds input for M-045-61 and all ClosuePln

WMA C Characterization Summary 2013 09/30/13 B. Lober S. Eberlein J. Lyon 0 Feeds input for M-045-61 and all ClosuePln

WMA C PA Initial Document ______ 09/30/13 _____ C. Kemp S. Eberlein J. Lyon 9 Feeds input for M-045-61 and all ClosuePln
Phase 2 RCRA Facility

M-045-61 investigation/Corrective Measures Study 12/31/14 12/31/14 B. Lober S. Eberiein J. Lyon
_____________________________ ________ Rndr forr Wma G._____ __________________________

Submit to Ecology for Review and Approval
as an Agreement Primary Document, a Phase M-4-2 Phase 2 Corrective Measures Implementation 06/30/15 06/30/15 B. Lober S. Eberlein J. Lyon
2 Corrective Measures Implementation Work M-4-2 Work Plan for WMA C
Plan for WMA C. __________________________

* Initial ORP letter, 10-TPD-166 sent toEYoI1/81
* ECY review extension to 04/18/11 recie yOPo

02/11/11.
* ORP extension acknowledgement letrI T-3 ett

Description of Radioactive Waste ECY on 02/23/11.
M-045-80 Determination Process 01/31/11 12/28/10 06/30/11 C. Kemp S. Ebri J. Lyon 0 2 nd ECY review extension letter I1NP2 reeie byOR

on 04/20/11.
r3d ECY review extension letter I 1 -1W-4 eevdb R

on 06/02/11.
* ECY RCR received by ORP on 12/05/1valte 1-W- 6

Complete portions of the C-200 Closure * Initial ORP letter, 10-TPD-166 sentt C n1/81
Demonstration Plan necessary to * ECY review extension to 04/18/11 recie yOPo
complete closure plan development for the 02/11/11
SST system. * ORP extension acknowledgement letrI-F-3 ett

ECY on 02/23/11
0 2 ndECY review extension letter 11I -NW-2 eevdb R

M-045-80 RCRA/CERCLA Integration White Paper 01/31/11 12/28/10 05/27/11 01/17/12 C. Kemp S. Eberlein J. Lyon on 04/20/11.
(S) 5  

0 ECY review comment record (RCR)letr1-W05
received by ORP on 06/02/11.

0 ORP sent comment response extenso etr1-F07o
06/16/11 to ECY to extend final respos aet 92/1

* In October 2011 PMM ECY/ORP agredt xtnint
12/05/11.

* ORP transmitted final responses 01/71, i 1-F11

1"TPA Milestone Due Dates" are the direct regulatory dnivers for completion of milestones.
2 "ORP Delivery to Regulators Dates" are those dates that support future milestones, are submittal dates for permitting activities, or miscellaneous submittals that support ORP actions and represent the dates when ORP submits documents to the regulator.OPDlvr
to Regulators Dates may be earlier than TPA Milestone Due Dates if work is completed ahead of schedule.
3 The "Anticipated Regulatory Review Completion Date" is generated based on TPA Milestone Agreements and TPA Section 9.0 documentation requirements for primary documents. This date will be changed and noted in "Comments/Issues" if extension reiws
requested. If the document is a secondary document or for information only, the 'Anticipated Regulatory Review Completion Date" may be listed as "N/A" for not applicable.
4~ "Final Completion Date" is entered after the document is reviewed, comments are incorporated, and any disputes are resolved. Any comment resolution issues or disputes will be noted under "Comments/Issues."
(S) = Secondary Document: Interim step in decision making; does not reflect key decisions. (P) = Primary Document: Key data and reflects decisions on how to proceed.

Bold red = DOE submittal within the next 90 days Bold green = document is under ECY Regulatory Review Bold black = document under comment/review response or other actions Bold blue =document is comlee



WORKING ORP Key Documents List
For January 2012

TPA ORP Anipae

Milestone Milestone Delivery to Regulatory Final DOE-ORP Contractor Ecology
Milestone Title NubrDocument Du ae(f RgltReview Completion Lead Lead Lead Commentsllsues

NumerDueDae if eglaors Completion Date
applicable1  Date 2  Date ______________ _________________________

* Initial ORP letter, 1 0-TPD-1 66 sent to(C n1/81
* ECY letter for review extension to 04/81j eevdb R

01/13/2011
0 ORP extension acknowledgement lettr1 T-3 ett

ECY on 02123/11

M-4-8* 2nd ECY review extension letter 11 -bW-2 eevdb R

M-4-0 Tank Removal Engineering Study 01/31/11 12/28/10 05/30/11 11/07/11 C. Kemp S. Eberlein J. Lyon on 04/20/11.
(S) * ECY RCR letter 11 -NWP-047 received yOPo 53/1

* ORP sent comment response extensinlte! -F07o
06/16/11 to ECY to extend final resposdaet0921.

* RCR signed by ECY on 09/29/11 with llisecoed
* ORP submitted response to final cometon1/71vi

Complete portions of the C-200 Closure 
lettr_11_____84

Demonstration Plan necessary to 
* Initial ORP letter, 10-TPD-166 sent toECon1/80

complete closure plan development for the * ECY review extension to 04/18/11 reciebyRPo

SST system (continued). 
02/11/11

* ORP extension acknowledgement letr11-F01 ett
ECY on 02/23/11

* 2 "dECY review extension letter 114-W-2 eevdb R

M-04-80 Evauaton o Alerntivs fo Reova ofon 042011.

()5-8 Evalutio fof thern30 ate foTRmoalo 01/31/11 12/28/10 05/30/11 11/07/11 C. Kemp S. Eberlein J. Lyon * ECY comments letter I1I-NWP-045 reevdbnPo
(5) ast fro th C-31 Ctch ank05/27/11.

a ORP sent comment response extensinlte 1-F07o
06/16/11 to ECY to extend final resposdaet092/1

0 In October 2011 PMM ECY/ORP agredt xtnint
12/05/11.

0 ORP submitted response to commenso1/011valte
I1I -TPD-085.

0 Feeds input to M-045-81.
0 Initial ORP letter I10-TPD-1 66 sent toEYo 1/81
a ECY review extension to 04/18/11 reciebyRPo

02/11/11
0 ORP extension acknowledgement lete 1-F-3 ett

ECY on 02/23/11
Supports 0 2 nd ECY review extension letter I11,NP08rcevdb R

Implement and Complete All Remaining M-045-81 Pipeline Feasibility Study, RPP-RPT-45723 12/28/10 06/01/11 C. Kemp S. Eberlein J. Lyon o 42/1

Activities in the June 6, 2007 C-200 (S) 
onC CRlte 042/ 11 NP02rcie yOPo 60/1

Closure Demonstration Plan (with any 
EYRRlte 1-W-5 eev

revisions as agreed to by Ecology and 
* ORP sent comment response extensinlte -F07o

DOE) 
06/16/11 to ECY to extend final resposdaet092/1

* In October 2011 PMM ECY/ORP agredt xtnint
12/05/11.

* ORP requested extension to 01/31/11treovcmens

Supprts Updte CCloureDemostrtio Pla TB C.Kemp S. berein .Lon : Feeds input to M-045-81
Supports C.0m .Eeli .Lo Awaiting language decision for LDR.

M-045-81 Other Closure Demonstration Deliverables 09/30/14 C. Kemp S. Eberlein J. Lyon _____________________________

M-045-91 F- Provide Report of the Liquid Leak Rate 01/31/12 01/31/12 J. Johnson R. Gregory J. Lyon 0 To be missed, change package draftdadsbitdtlC

M-45-91 Interim Milestones and Target Dates T01 Assessments on 01 /11/12.

for SSTs Implementing the Expert Panel's M--W-045- Provide AOR Final Doc. for SSTS on 01/31/12 11/18/11 0 Completed. Submitted to ECY on 11/81viOR

Recommendations (created via TPA Change 91G-T02 750,000 Gallon Tanks 11/18/11 J. Johnson R. Gregory J. Lyon completion letter 11wrPD-091.

Request CR M-45-1 0-01, approved on M-045- Provide Report of the Visual Inspection of 12 031/233/2
01/03/2011) 91 G-T06 SSTs M-045-91G-T05 0/12 03112J. Johnson R. Gregory J. Lyon

Bold red = DOE submittal within the next 90 days Bold green = document is under ECY Regulatory Review Bold black =document under comment/review response or other actions Bold blue = document is compee
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WORKING ORP Key Documents List
For January 2012

TPA ORP Antcipated
Mietn *Milestone DO1111Milestone Delivery to Regulatory Final DOE-ORP Contractor EcologyComnssueMietn il Nme ouetDue Date (if Regulators Review Comlpletion oa Lead Lead Cmet/s

applicable)1  o. Completion Dat 4  ea
________ Date ____

M-045- Provide AOR Final Doc. for SSTS on 09/31/12 09/31112 J.Johnson R.Grgy J.Lyo To be missed, change package drafe n umitdt C
91 G-T03 1,000,000 Gallon Tanks .rgr ynon 0111112.
M-045- Provide Report on the Concrete Dome 05/31/13 05/31/13 J. Johnson R. Gregory J. Lyon

91 D-TO1I Samples from Tank C-107 Plug
M-045-91 F- Provide Report on Testing for Ionic 05/31/13 05/31/13 J. Johnson R. Gregory J. Lyon

T03 Conductivity of SSTs
M-045-91 F- Provide Report of Liner Failures for SSTs 07/31/13 07/31/13 J. Johnson R. Gregory J. Lyon

T02 __________________
M-045-91 F- Provide Report on 1 00-Series SSTs as having 07/31/13 07/31/13 J. Johnson R. Gregory J. Lyon

T04 Leaked in RPP-32681______
M-045-91 E Provide SST Farms Dome Deflection Surveys 09/30/13 09/30/13 J. Johnson R. Gregory J. Lyon

Every Two Years
M-045- Provide AOR Final Doc. for SSTS on 55,000 10/31/13 10/31/13 J. Johnson R. Gregory J. Lyon

M-45-91 Interim Milestones and Target Dates 91 G-T04 Gallon Tanks
(continued) M-045-91 F Provide Summary Conclusions Report on Leak 12/31/13 12/31/13 J. Johnson R. Gregory J. Lyon

Integrity
M-045-91 G Provide Summary Conclusions Report of AOR 04/30/14 04/30/14 J. Johnson R. Gregory J. Lyon

for SSTs
M-045-91 B- Provide Ecology report on the Concrete Core 09/30/14 09/30/14 J. Johnson R. Gregory J. Lyon

T01 from TankA-1 06 or alt

M-045-91 H Submit Change Pckg (if necessary) to est. 07/31/15 07/31/15 J. Johnson R. Gregory J. Lyon
Additional Milestones ______

M-045-911I Provide IQRPE Certification of SSTs Structural 09/30/18 09/30/18 J. Johnson R. Gregory J. Lyon
P rior __to _ _beginning__construction___andat__least 

Integrity

Prioreto beinnin construction an ato eas M-045-92 Future Barrier Design 3 06/30/13 06/30/13 B. Lober S. Eberlein J. Lyon

complete, DOE will submit to Ecology a final ___________

design and monitoring plan for each interim M-045-92 Future Barrier Design 4 06/30/14 06/30/14 B. Lober S. Eberlein J. Lyon
barrier.

* Initial ORP letter 10-TPD-176 sent t C n1/81
* ECY letter for extension to 04/18/11rciebyOPo

02/11/11
* ORP extension acknowledgementletrI1T-3snto

Submit to Ecology as an Agreement ECY on 02/23/11
Primary Document a report on all Catch M-045- 101 SST System Component Identification and 0 2nd ECY review extension letter 11 NP08rcevdb R
Tanks and associated pipelines that are -- Proposed Closure Strategy (RPP-PLAN- 12/27/10 12/28/10 05/30/11 C. Kemp S. Eberlein J. Lyon on 04/20/11.
identified in the SST System Part A, or (P) 41977) 0 ECY RCR letter 11 -NWP-052 receive yOPo 60/1
otherwise used in operations. 0 ORP sent comment response extenso etr1-F07o

06/16/11 to ECY to extend final respos aet 83/1
0 In October 2011 PMVM ECY/ORP agretoxenino

12/05/11.
S______________________________ _________0 Comments to RCR and redline provie oEYo 11/1

WseSplmnaTramnReotM-062- Submit One Time Tank Waste Supplemental 1//4 10314SPff C.Bros D.
Wat Splmetl rametReot40ZZ Treatment Tech. Report 1//4 10314.Pff C.Bros McDonald _______________________

TcnlgSeetoReotM-062-45- TcnlgeSeetoReot0//1 04315.Pff C.Brws D.
TehooySeeto epr eholge eecinRpr 0/01M4/01c.Pff .Brrw coalonald_________________________

Complete final design and submit RCRA Part M-062-31 - RCRA Part B Permit Modification--Final [43/6 0/0/6S ff D.
B Permit Modification Request T01 Design 04301 04/30/16 [I McDonald_____________________________

Bold red = DOE submittal within the next 90 days Bold green = document is under ECY Regulatory Review Bold black =document under comment/review response or other actions Bold blue = document is comlee
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WORKING ORP Key Documents List
For January 2012

ORP Atciae

Topic Areas, Document Reviewy CopeinCmmnsise

Tier 1 Framework Closure Plan Update 06/30/13 C. Kemp S. Eberlein J. Lyon

Ti2WMA C Closure o na Design/TB C. Kemp S. Eberlein J. Lyon

Til e ai Closure Plans for aks Ad Ceived0TBD C. Kemp S. Eberlein J. Lyon * De10dyps l

Tier 3 Closure Plancfre dtoal Tanksn TBD C. Kemp S. Eberlein J. Lyon * SvrlDtsi u er

PE MTD C M NS WMA C Closure Design TBD C. Kemp S. Eberlein J. Lyon 0 Final dates not yet determined

Supplemental Treatment Technology Notice of 09/30/13 L. Huffman F. Miera J. Lyon
Construction ___________________________________________

Submit Part B Permit Application for Selected 09/30/13 L. Huffrnan F. Miera J. Lyon
Supplemental Treatment Technology______

Wiped Film Evaporator Notice of Construction 09/30/14 L. Huffman F. Miera J. Lyon

Submit Wiped Film Evaporator Class 3 Permit 09/30/14 L. Huffman F. Miera J. Lyon
Modification or Part B Permit Application_________________________

IDF Performance Assessment (ORPIWRPS has 09/30/12 T. Fletcher F. Miera J. Lyon

support role to RL/CHPRC) 
_______________________________

MISCELLANEOUS Sumi Caeoia*O I BDF ir .Lo Back-reports submitted via email to ECY, formal letter 1 1-TP-2

DOCUMENTS Quarterly Hose-In-Hose Transfer Lines (HIHTL) Ongoing J. Johnson J. Lyon transmitted back reports to ECY on 03/29/11

Reot -urel 
1__________________ _______j Meeting to evaluate extension of 2 HIHTL Reports held 05/11

TVVRPS DOCUMENTS I Please see ORP Monthly Consent Decree Report for Tank Waste Retrieval Work Plan Status Table, Accomplishments, and Issues.

1Note: "ORP Delivery to Regulators Dates" are those dates that support future milestones, are submittal dates for permitting activities, or miscellaneous submittals that support ORP actions and represent the dates when ORP submits documents to the regulators.

2Note: The "Anticipated Regulatory Review Completion Date" is generated based on TPA Milestone Agreements and TPA Section 9.0 documentation requirements for primary documents. This date will be changed and noted in "Comments/Issues" if extension ofriewi euse.I h

document is a secondary document or for information only, the "Anticipated Regulatory Review Completion Date" may be listed as "N/A" for not applicable.

3Note: "Final Completion Date" is entered after the document is reviewed, comments are incorporated, and any disputes are resolved. Any comment resolution issues or disputes will be noted under "Comments/Issues."
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ORP TPA Project Managers Monthly Meeting
Tuesday, January 24, 2012

2440 Stevens Center Richland, Washington
Room 1200, 9:0OAM-12:0OPM

AGENDA
1.0 Administrative Items

* October 2011 PMM Minutes for signature

Recent Items Entered/To Be Entered into the TPA Administrative Record (see

htt-p://www5.hanford. gov/arpir/?content=advancedSearch - search EDMC File Number)

TP/DTopic TPA Admin
Item Description TMsoD i Record - EDMC

MiletoneTie File Number

Meeting Notes: Status of Fiscal Year 2011 Characterization M-045-92 0100251
for Potential Interim Barriers, held 11/08/11
Meeting Notes: M-45-92 Annual Barrier Monitoring M-045-92F 0100549

Meeting, held 11 /3 0/11__________

ORP December 2011 CD Report All 0100550

ORP December 2011 TPA Report All 0100551

Meeting Summary: Meeting Summary for ORP and SST Projects 0100658
Washington State Department of Ecology December 2011
Tank Farms Informal Project Managers Meeting, held
12/20/11 _______

ORP Letter 1 I1-TF- 15 1: Submittal of SST WMA C M-045-80, Task 0100923
RCRA/CERCLA Integration White Paper, RPP-46459, 2
Rev 3, dated 0 1/ 17/12
Change Package M-45-12-01: Delay of Hanford Federal M-045-91F-TOI In Process

Facility Agreement and Consent Order (HFFACO) target and M-045-
dates M-045-91 F-TO1 and M-045-91 G-T03, signed by 91 G-T03
ECY and ORP on 01/23/12

2.0 Review of the ORP Project Summary

3.0 Agreements, Issues, Actions

4.0 Key Documents List

Upcoming Meetings

* The Dry-Run for the February ORP Quarterly Meeting is scheduled for Tuesday,
February 14, 2012.

" The February ORP Quarterly Meeting is scheduled for Thursday, February 16, 2012.


